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1.0 INTRODUCTION/OVERVIEW 

The Department of Defense (DOD) has initiated a remedial investigation/feasibility 
study at the Suffolk County Airport Fire Training Area (FTA) on Long Island, New York 
in the Town of Westhampton Beach to identify and evaluate potential problems associ
ated with the use of flammable materials at the FTA. The Suffolk County Airport was 
originally operated as the Suffolk County Air Force Base from 1943 until 1970 when 
the Base was retired and property and facilities were turned over to Suffolk County, 
New York. The County has leased portions of the Airport Facilities to public and 
private tenants. The New York Air National Guard (NYANG) is included among a number 
of lessors of property and facilities at the airport and has shared the use of the 
FTA with the Suffolk Comity Airport and local Fire Departments (with the assistance 
of the Air National Guard) from 1970 through August 1986. The FTA was used by the 
Air Force from about 1943 to 1970. The location of the Airport is shown on Figure 
1-1 and the location of the FTA at the airport is shown on Figure 1-2. Preliminary 
investigations consisting of the installation and sampling of monitoring wells have 
indicated the presence of volatile organics at low concentrations in groundwater at 
the FTA. The distribution of the contamination was not defined and no formal com
plete report of these investigations exists. As a result of these findings, the Air 
National Guard Support Center (ANGSC) has determined that a Remedial Action Plan 
(RAP) shall be developed for the subject site characterization results. 

As a subcontractor to Oak Ridge National Laboratory (ORNL), and based on information 
provided in a Statement of Work (SOW) dated June 30, 1986 (as ammended on August 5, 
1986 and August 8, 1986), E.C. Jordan Co. (Jordan) prepared a technical proposal in 
response to the SOW. Jordan subsequently received written authorization from ORNL to 
commence preparation of a work plan for the project. Jordan also received author
ization to perform file searches, a site reconnaissance and an inventory, based on 
existing information, of nearby monitoring and water supply wells which might be 
potentially impacted by the site. Jordan has modified the original technical re
sponse in accord with the additional information as well as applying recent findings 
regarding field investigative techniques used at sites having similar site settings 
and problems. The resultant program is presented in this work plan. The background 
information gathered (Task 2A.1 of this work plan) is summarized in Appendix A and a 
partial well survey (Task 2A.2 of the work plan) is presented in Appendix B. 

The available information (see Appendix A) indicates that over the years of operation 
of the base/airport, fire training activities were conducted at or nearby the present 
location of the FTA. Flammable liquid waste materials were collected from Various 
base related activities and used as fuel for the fire training exercises. These 
exercises at the FTA resulted in the introduction of fuels, oils and greases and 
possibly some solvents to the ground at the FTA. The potential existed for the 
migration of these liquids toward the groundwater beneath the FTA. In more recent 
years, the facilities and procedures at the FTA have been improved to reduce greatly 
the potential for spills and the related potential for groundwater contamination. 
The distribution and identity of contaminants at the site and in groundwater are 
unknown although some recent (1982) but limited analytical data exist to indicate low 
concentrations principally of chlorinated hydrocarbons (solvents) in the shallow 
groundwater. ——< —• 
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Jordan's approach to the assessment of contamination at the site will be focused on 
the soil and groundwater. The exploration program is designed to be flexible enough 
to provide a stepped approach to installations. Data acquired at one location will 
be used to help plan subsequent exploration locations. This type of stepped approach 
provides an efficient use of resources dedicated to a project of this kind. Jordan's 
program of exploration is based on the following historical information, assessments 
of available data and observations of site conditions: 

1. use of the FTA has led to the introduction of contaminants to the ground in five 
principal areas of the FTA; 

2. regional and near site geology as well as environmental setting has been re-
searched and presented in detail in a report by Dames and Moore; 

3. groundwater flow direction beneath the FTA (based on Jordan measurements of 
water table surface elevations) is south-southeast; 

4. groundwater seepage velocity may range from 30 to 150 feet per year; 

5. concentrations of halogenated volatile organic analytes (VOA) in shallow ground
water appear to be low (i.e., less than 10 parts per billion (ppb) except in two 
wells (200 ppb in well 12 and 760 ppb in well 14) very near the FTA); 

6. no significant air emissions of volatile organic compounds from the areas of 
stained soil in the FTA or from existing monitoring wells (which are screened 
near the water table surface) were detected by a photoionization (PI) meter 
during Jordan's site visit on September 17-18, 1986; 

7. existing monitoring wells at the FTA are inadequate (for reasons of construction 
or lack of security) to serve as monitoring wells for this project or as loca
tions for tests of hydraulic conductivity. They may be used to provide addi
tional water level data, however. 

Based on these assessments, the program as presented in this work plan modifies the 
technical approach originally presented in response to the SOW. The main modifica
tions and the rationale for the changes follow: 

1. A separate soil vapor analysis program is not proposed for this site. However, 
a photoionization (PI) meter screening of proposed hand auger and shallow boring 
location samples will be performed. A program of soil gas testing recently 
conducted in a similar geologic setting was deemed inconclusive. Other recent 
attempts at soil vapor analysis have likewise been inconclusive in establishing 
direct relationships between soil gas and contamination in water at the concen
trations of concern. Only where gross contamination is present in soils or at 
the water table does the method appear effective. The method is not considered 
likely to generate significant cost savings in the present exploration program. 

2. Soil sampling for chemical analysis will be confined to the unsaturated zone. 
The soil samples will be collected mainly by means of hand augers to a maximum 
depth of 4 feet. This appears to be sufficient in settings like the FTA to 
determine vertical distribution of most contaminants as migration potentials for 
the waste materials which may have been used at the FTA are either high or low. 
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In the most contaminated areas, several borings to the water table will be made 
to obtain additional soil samples to define vertical profiles of contaminants in 
the deeper soils, if present. 

3. Soil samples in the saturated zone will not be taken for chemical analysis. It 
is most probable that contaminants below the water table would be present either 
dissolved in groundwater or as free product within the soil matrix. Contamina
tion identified by visual observation and PI meter field screenings or reference 
soil samples and the results of groundwater sample analyses will be recorded. 

4. Only limited split spoon samples will be taken with depth in the borings for 
wells. The first well, the downgradient deep well, will be sampled closely to 
confirm the interpretation of local geology and reveal the possible presence of 
lenses or interbedding with soils of lower permeability. Observations noted in 
the logging of the first deep borehole will be used as the basis for the need 
for detailed split spoon sampling in other boreholes. Two deep holes will be 
sampled to determine the depth to an underlying clay stratum and to obtain 
samples of the clay and aquifer materials for grain size analysis and estimates 
of hydraulic conductivity. The maximum depth of any boring will be 150 feet. 

The geology is believed to be simple enough, based on background information, 
such that downhole logging geophysical techniques, such as gamma logging, would 
not add appreciable further definition to the understanding of the site geology. 
Hence no geophysical methods are included for this site investigation. 

5. Two rounds of groundwater sampling and analysis will be conducted to enhance 
data repeatability and accuracy. Initial groundwater sample results often show 
the effects of well installation and yield misleading data. 

6. The analytical program has been reduced relative to the number of samples 
obtained for chemical analysis, principally for the soil samples. 

7. Air monitoring will be limited to that necessary for safety monitoring and will 
be done using a PI meter. Risk assessments are likely to be conducted on the 
basis of residual contaminants in the soil rather than on any brief program of 
air sampling. Volatiles are not believed to be a problem, nor do the soils 
present appear to be conducive to dusting (leading to contaminant transport by 
particulates). Hence, no formal air sampling or analysis is proposed. 

Section 2 of this work plan presents the technical program from the initial activi
ties, prior to field explorations, to the production of the Remedial Action Plan 
(RAP). 

Section 3 of the work plan presents the project management structure and identifies 
the Jordan personnel responsible for the conduct of the various elements of the 
program. 

Section 4 presents the detailed schedule for the completion of the project. The 
project is estimated to take approximately 63 weeks for completion. Estimates have 
been made for review periods for deliverables and for laboratory turnaround time.. 
However, if there are delays in these items, the schedule may not be met. Since part 
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of the field work will be done during the winter, weather may also adversely affect 
the anticipated schedule. 

Also appended to the work plan are the site specific project Health and Safety Plan 
(HASP) and the Quality Assurance Project Plan (QAPP) as Appendices C and D, respec
tively. The overall HASP and QAPP for the IRP project have already been prepared and 
are included herein by reference only. Copies of these plans are available at Oak 
Ridge National Laboratory (ORNL) and the Air National Guard Support Center (ANGSC). 
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2.0 TECHNICAL APPROACH 

2.1 INTRODUCTION 

It was determined that a more complete and effective plan of work for site charac
terization of the FTA could be provided if the background review and well inventory 
could be accomplished concurrently with the formulation of the work plan itself. It 
was for this purpose that ORNL's authorization for the preparation of this work pi an 
included the conduct of a background review (Subtask 2A.1 of the SOW) and the well 
survey (Subtask 2A.2 of the SOW) using existing file information. 

The background review, summarized in Appendix A, was conducted as a site reconnais
sance and file search. Air Force, Air National Guard, Suffolk County, United States 
Geologic Survey (USGS) and the Air Force Phase I were contacted. Subcontractor and 
personnel interviews were conducted to gain access to information relevant to the 
project. This review yielded information relative to the history and use of the FTA, 
the geology and hydrogeology of the region and site, and documentation of prior 
initial explorations of the site. 

The well inventory was a special subset of the background review. Information was 
gained relative to monitoring wells in the immediate vicinity of the FTA and descrip
tions of the nearest municipal water supply wells. Information was obtained identi
fying the nearest domestic wells which lie downgradient of the FTA. Further review 
of these wells will be completed during the period of the site field investigative 
activities. 

The information gathered has enabled Jordan to gain a clearer understanding of the 
site upon which to base a program of investigation. During the early history of the 
site, during and shortly after World War II, the base was operated by the Air Force 
until 1969. It was the practice then to burn all types of combustible waste liquids 
during fire training exercises in an unconfined area next to the present site. After 
the transition from the Air Force to the County (1970), control of the FTA was 
assumed by Suffolk County. During both periods, unknown fuels, oils and solvents may 
have been introduced into the ground. Later, as awareness of environmental concerns 
increased, FTA practices were improved with the construction of a containment area, 
installation of a surplus fuel storage tank, burns to completion and the use of only 
jet fuel (JP-4) as a fuel for exercises. Thus, over the years, the potential for 
introduction of contaminants into the ground has decreased greatly. For purposes of 
the investigation, however, past practices have indicated the potential for contami
nants to have been introduced into the ground in five principal areas of the FTA as 
discussed in Appendix A. These areas are shown in Figure 2-1. 

Information gathered relative to the geology and hydrogeology reveal a stratum of 
highly permeable glacial deposits about 140 feet thick overlying a relatively imper
vious stratum called the Gardiner's Clay. Regional geologic mapping suggests this 
clay stratum is about 30 feet thick in the vicinity of the FTA and probably acts as 
an effective aquitard to inhibit migration of groundwater from the glacial deposits 
above to the underlying Magothy Formation. Measurements made by Jordan of the water 
levels in the existing monitoring wells at the FTA indicate a south-southeasterly 
direction of groundwater flow in the glacial deposits (see Figure 2-2). This inter
pretation is supported by more regional determinations of groundwater flow as 
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reported by the USGS and the Air Force Phase I Subcontractor. Estimates of groundwa
ter flow velocity range from 30 to 150 feet per year in the vicinity of the FTA. 
Knowledge of past and present site use and site hydrogeologic setting was used in 
designing the site investigation for the FTA. 

Also of importance to the program in the background review were the following 
determinat ions: 

o analytical results from previous work indicate that concentrations of 
volatiles in soils and groundwater are low and that soil gas would probably 
be inconclusive in guiding the exploration program; 

o the current monitoring wells at the FTA have been assessed as inadequate 
for that purpose or as installations for permeability testing for this 
study. They may be used for water level measurements only; 

o it will be desirable to obtain water level measurements from monitoring 
wells in the fuel tank storage area to the southwest of the FTA to provide 
a more complete picture of groundwater movement in the area; and 

o a landfill currently under investigation by the Air Force lies about 1,000 
feet directly downgradient (of groundwater flow) from the FTA. 

2.2 SITE INVESTIGATION 

The proposed plan of work has been designed to provide definition of contaminant 
distributions in the soils at the FTA and in groundwater at and downgradient of the 
FTA. The geology and hydrogeology in the vicinity of the FTA will also be more 
completely defined in order to be able to adequately characterize the site and to 
assess the potentials for contaminant migration and potential impact to receptors. 
As explained in Section 1.0 and above, the present understanding of the site has led 
to some modifications of the original technical response to the SOW. These modifica
tions are believed to enhance the technical response to achieve the overall goals of 
the project. 

2.2.1 Task 1 - Plan of Work 

Preparation of this Work Plan fulfills the requirements of this Task which describes 
the task items necessary to acquire sufficient data to characterize the FTA and to 
prepare a Remedial Action Plan (RAP) which presents the selection process of a 
remedial action alternative for the site. Subtask 2A.1 - Background Review and 
Subtask 2A.2 -. Well Inventory of the Jordan proposal have been conducted concurrently 
with this task to allow development of a site understanding using available informa
tion gathered. This site understanding was used as a basis for development of the 
program of investigation presented herein. 

A Health and Safety Program (HASP)(Jordan, 1985) and a Quality Assurance Project Plan 
(QAPP) (Jordan, 1986) have already been prepared for the IRP project. Site specific 
health and safety procedures to be employed for the protection of field personnel and 
others t** the area of the investigation at the FTA are included as part of Appendix 
C. The site-specific QAPP is included as Appendix D. The health and safety program 
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is an integral portion of all Jordan hazardous waste site investigations. It is 
based on general precautions in dealing with chemical wastes and made specific to 
anticipated and known site conditions and hazards. Provisions are made to increase 
levels of protection should conditions encountered require additional safety 
measures. 

The QAPP will include descriptions of procedures and methodologies to assure Quality 
Control/Quality Assurance for all phases of field operations. 

Task 1 includes preparation and participation in two meetings as follows: 

o Meeting at Andrews AFB on October 24, 1986, to present the preliminary 
draft Work Plan to ANGSC and ORNL project members; and 

o Meeting at the Air National Guard Base (ANGB) at the Suffolk County Airport 
on or about November 13, 1986, to present the draft work plan and receive 
comments from appropriate outside agencies. 

2.2,2 Task 2A - Site Characterization 

This task consists of several subtasks which define specific elements of the investi
gation to acquire information and data with which to characterize the source of 
contamination and possible pathways of migration. A stepped program of investigation 
is proposed. This type of approach allows the site investigation to be modified as 
information on the site is acquired, allowing the data gathering activities to focus 
on identified areas of concern. 

2.2.2.1 Subtask 2A.1 - Background Review. A site specific Phase I report is not 
available for the FTA. Jordan has conducted file searches, discussions with Dames & 
Moore (the U.S. Air Force Phase I Subcontractor for two landfill sites), Suffolk 
County and State personnel, and interviews with current and past personnel familiar 
with the activities at the FTA. This subtask was conducted concurrently with Task 1 
and has allowed refinement of the subsurface investigation program prior to the start 
of site activities. 

This subtask has been completed as part of the original task order and is summarized 
in Appendix A. Information gained from this subtask is referenced throughout the 
work plan and has been used as a basis for much of the proposed work plan. 

2.2.2.2 Subtask 2A.2 - Well Inventory. Concurrently with the writing of the Work 
Plan, a well inventory was performed. This task included an evaluation of existing 
monitoring wells in the vicinity of the FTA and identification of water supply wells 
within 1 mile downgradient of the FTA. Although the inventory of existing monitoring 
wells has been completed and a major water supply wellfield has been identified, 
there may be other small household water supply wells in the 1 mile radius which have 
not yet been identified, but may be important for future risk assessments. 

The proximity and number of individual household wells will be a factor in the public 
health analysis in Task 4, Evaluation of Detailed Alternatives. These household 
wells, within one mile downgradient of the site, will be identified during the site 
characterization field investigation program. They will be identified by: 

o An investigation of the Suffolk County Water Authority Records, and/or 
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o A door-to-door or telephone survey of each household in the area of inter
est to determine, on an individual basis, if that house has a well, the 
construction of the well and water usage. Sampling of individual household 
wells will not be done as part of this task. 

A preliminary status report of the findings of the well inventory has been included 
in Appendix B. 

2.2.2.3 Subtask 2A.3 - Soil Sampling. Available information suggests that 5 areas 
exist at the FTA where spillage of combustible materials may have occurred (Figure 
2-1). The soil sampling and analytical program proposed for these areas is designed 
to: 1) define the spatial distribution of contamination in soil; 2) characterize 
contaminant source areas; and 3) provide samples for grain size analysis. 

The soil sampling program consists of two steps. The first (shallow) step will 
sample the soil within four feet of the ground surface. The second (deep) step will 
sample soils from ground surface to the water table, in the areas of highest contami
nant concentration as determined by the first step. 

The sampling of shallow soils will involve the use of hand augers at 30 locations 
(Figure 2-3). Samples will be collected at depths of 0-0.5', 1.5'-2.0', 3.5'-4.0' at 
each location (except background - 0-0.5' only). These samples will be field 
screened (see Section 2.2.2.6) for oil and grease and volatile organic compounds 
(V0C). Selected samples (based on field screening) will be sent to the laboratory 
for detailed analysis for Hazardous Substance List (HSL) organic contaminants and 
lead. Four additional samples (2 background, 1 fire pit, and 1 sample of the 
underground tank) will also be analyzed. Grain size distributions for ten of the 
above soil samples will be determined in the laboratory. 

While there have been no indications that PCBs were ever present at the FTA, six 
composite samples will be prepared and submitted to the contract laboratory for 
analysis for PCBs. In each of the five identified areas of most probable contamina
tion, a composite will be made of material at each of the three levels from two 
boreholes. A composite sample of the background location soils will be similarly 
prepared. 

The second (deep) soil sampling step involves the collection of samples through five 
test borings advanced by hollow stem auger, or casing methods. Split spoon samples 
will be collected at five foot intervals starting at a depth of five feet. These 
samples will be used for general geologic characterization, while seven samples will 
be analyzed for grain size distribution. Four samples from each boring (for a total 
of 20) will be analyzed for HSL (volatile and extractable) compounds (plus the 10 
next highest peaks), lead, and oil and grease (see Section 2.2.2.6). It is expected 
that all borings will be terminated at the water table (generally 35 feet below 
ground). 

Each split spoon sample will be scanned with a PI meter immediately upon opening 
(unless an analytical sample is to be collected first) to determine if 
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volatile organic compounds are present. The sample will then be described (logged) 
in the field with regards to: geologic characteristics and soil classification; 
waste characteristics; presence of visual contamination; water content; and other 
observations. Samples from each split spoon will be stored for geologic reference in 
a clean glass jar. 

If a boring cannot be advanced to the predetermined depth, the boring will be aban
doned and a replacement boring made within ten feet of the first. If the second 
boring cannot be advanced to the desired depth, the ORNL Representative will be 
consulted. All abandoned test holes will be backfilled with bentonite pellets and/or 
a cement/bentonite slurry. Based on current information problems with drilling are 
not anticipated and additional replacement footage has not been budgeted. 

All sampling equipment (such as hand augers, split spoons, etc.) will be decontami
nated (as described in the QAPP) between each sample collection to avoid cross 
contamination and to provide Quality Assurance. 

2.2.2.4 Subtask 2A.4 Monitoring Well Program. The monitoring well program has been 
divided into two steps. The objective of the first step is to characterize ground
water quality near potential source areas. The objective of the second step is to 
further define groundwater contaminant plume(s) encountered during Step I. 

In Step I, two well nests (locations MW-101 and MW-107) and two single level monitor
ing well (MW-104 and Mtf-103) will be installed at the approximate locations shown in 
Figure 2-4. These wells have been located to provide optimum data with regards to 
source characterization, spatial distribution of groundwater contaminants and ground
water flow direction. 

Hie locations of proposed monitoring wells were developed based Upon information 
developed during the background search, initial site visits, and well inventory. 
Specific rationales for each well placement are presented in Table 2-1. All wells 
will be finished between approximately 50 and 150 (maximum well depth) feet below 
ground surface. The deeper wells are designed to monitor the deeper regions of the 
upper unconfined aquifer. The boreholes for these wells will also be used to charac
terize the Gardiner's Clay layer, if present within 150 feet of the ground surface. 
In no instance, will any borings or monitoring well penetrate more than about five 
feet of this clay layer. It is the intent to avoid breaching this clay layer, which 
might create a conduit for mixing between the underlying and overlying overburden 
aquifers. 

The installation description for each monitoring well is presented in Table 2-2. As 
illustrated by this table, some well borings will be used to collect split spoon 
samples for geologic characterization (and analytical screening at some locations). 
The screening of the reference soil samples for VOA will provide some data with which 
to help determine the wellscreen interval at a given location. Shallow wells within 
a well cluster will be installed after information from the deeper wells has already 
been obtained to characterize the location. For this reason, these shallow wells 
will not require any sampling during installation. 
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TABLE 2-1 
RATIONALE FOR WELL PLACEMENT 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

LOCATION OBJECTIVE AND RATIONALE . 

MW-101A,B Upgradient water quality, depth to and sample of 
clay (if less than 150'), vertical groundwater 
gradients, water table elevations. An additional 
intermediate depth well may be installed if 
conditions are encountered (e.g., contamination of 
separate aquifer) in the deep boring that warrant the 
installation of a well. 

Water quality in area of highest residual contamination 
in soils, water table elevations. 

Shallow water quality downgradient of contaminated 
areas which receive little or no recharge, water 
table elevations. 

Downgradient water quality well, water table 
elevations. 

MW-105 Same as MW-104. 

MW-106 Same as MW-104. 

MW-107A,B,G Downgradient water quality, depth to and sample of 
clay (if less than 150'), vertical groundwater 
gradients, water table elevations, detailed geologic 
reference samples, field screening for volatiles 
plume. 

MW-102 

MW-103 

MW-104 
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TABLE 2-2 
WELL PLACEMENTS 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

Location Step nest# 

well/ 
boring 
depth SS ST PT(2) GS 

MW-10K1) I B 50 0 0 Yes 0 
A 150 15 1 Yes 2 

MW-102 II - - 50 5 0 Yes 1 
MW-103 I - - 50 5 0 No 1 

MW-104 I — 100 10 0 Yes 1 
MW-105 II - - 70 0 0 No 0 
MW-106 II - - 70 0 0 No 0 

MW-107 I C 50 0 0 No 0 
B 100 0 0 Yes 0 
A 150 30 1 Yes 3 

P-l I - - 50 0 0 No 0 
P-2 I - - 50 0 . 0 No 0 
Totals 940 ~65 ~2 ~8 

SS = Split Spoons 
ST = Shelby Tube (of clay) 
PT = Permeability Testing 
GS = Grain size analysis 
'* = location to be determined 

Notes: 
1. If contamination or geologic conditions aare encountered as the deep 
borehole is advanced, then an intermediate depth well may also be installed. 

2. A permeability test will be conducted in all wells screened below the 
groundwater table. 

3. All depths are in feet below ground. 
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Upon mobilization by the drilling subcontractor, all equipment (including well 
construction materials) will be thoroughly decontaminated to prevent the possibility 
of introducing contaminants to the subsurface. Drilling tools will be decontaminated 
between well locations to prevent cross contamination. 

The monitoring well installation will be accomplished with hollow stem auger or steel 
(driven/spun) casing drilling methods. It is likely that the deeper wells (>100 
feet) will be installed with casing techniques, while the shallower wells will be 
installed within augers. 

During drilling, standard penetration tests will be conducted at five foot intervals 
(unless otherwise specified), utilizing a two inch (O.D.) split spoon sampler. Since 
split spoons will be used for collecting samples for geological classification anH 
analytical field screening, they will be decontaminated between each sample. 

In situ falling head permeability tests will be attempted within the steel casing 
prior to well installation. However, because high permeability values are expected 
at the site, it is not known if these tests will be successful (see Subtask 2A.5, 
Section 2.2.2.5). 

All wells will be constructed utilizing National Sanitation Foundation approved, 
schedule 80 polyvinyl chloride (PVC) two-inch (inside diameter), casing with flush 
threaded joints designed to avoid the use of joining compounds which might introduce 
contaminants into the borehole. Well screens will be provided with either 0.010, or 
0.020-inch slot sizes and will be 15 to 20 feet in length depending on location. 
Criteria used for screen placement include the type of geologic material present, 
location of the water table, and results of the analytical field screening to deter
mine depths of greatest V0A concentration in groundwater. 

Depending upon the geological materials present, all wells will be backfilled with a 
40/20 Ottawa (or similarly graded) sand filter pack to two feet above the top of the 
PVC screen. Above this sand pack, a two-foot-thick bentonite pellet seal will be 
installed. The annulus above the seal will be backfilled with a cement/bentonite 
slurry. A cement plug wiy. be installed at the ground surface, around the security 
casing, and will provide another seal. 

Two piezometers (P-l and P-2) will be installed during the Phase I program, following 
basically the same procedures as for the shallow monitoring wells. The only excep
tion is the piezometer would be screened between five and ten feet below the water 
table. 

All wells will be developed by using a pump or the pump and surge technique, to open 
the well to the aquifer, remove suspended fine particles, and evacuate water used 
during the drilling process. 

All wells will be provided with a protective steel (flush mount or stick up) casing 
to protect future sample integrity and provide quality assurance. All drilling 
methods and procedures will be documented in a logbook by a geologist or experienced 
engineer. In addition, well logs and well descriptions will also be maintained. 

After well installation and development, water levels will be determined to the 
nearest 0.01-foot. This will enable further refinements to be made in regards to 
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computations of groundwater flow direction and velocity. Three complete sets of 
water levels (different dates) will be recorded for these new wells after all wells 
have been installed. 

To accurately define well locations, a ground survey will be conducted. This survey 
will also be used to provide elevation data for each monitoring well riser. This 
will enable water level comparisons between different wells on the site. Well 
elevations, ground surface elevation and locations will be determined to the nearest 
0.01, 0.1 and 1.0 foot, respectively. 

The Step II well installation program will follow the same procedures as the Step I 
program. Placement rationale of the Step II wells (MW-102, MW-105 and MW-106) 
(dependent upon findings of the Step I program), and installation description are 
also presented on Table 2-1 and Tabie 2-2, respectively. The depths of these wells 
cannot be determined at this time, but have been estimated as shown on Table 2-2. 

Information gathered during all previous Phase II activities, i.e., contaminant 
screening, geology, hydraulic conductivity testing and Step I well installation, will 
be used for the actual locations of wells MW-102, MW-105, and MW-106 (the locations 
of these wells on Figure 2-4 are only symbolic). The placement of Step II wells will 
be made to further define, as necessary, the contaminant plume, if any, located in 
Step I. The final placement of the Step II wells will be dependent most on the depth 
and rate of migration as indicated by the Step I wells. 

An assessment will be made at this point concerning the adequacy of the explorations 
to date to provide sufficient information for complete site characterization. Should 
the need for additional explroations be indicated, an estimate of the scope and 
budget for a proposed expanded program will be prepared and submitted to ORNL for 
review and approval before any such further explorations are undertaken. 

2.2.2.5 Subtask 2A.5 Hydraulic Conductivity Determinations. Several different 
methods will be utilized to generate hydraulic conductivity (permeability) data. It 
is anticipated that the relatively high hydraulic conductivity expected of the 
aquifer materials (except the Gardiner's Clay unit) will be difficult to measure 
accurately. 

To determine characteristics of the Gardiner's Clay unit (expected to be a relatively 
impermeable lower boundary to the upper aquifer), collection of Shelby tube samples 
of this clay will be attempted at wells MW-101 and MW-107. These samples will be 
sent to Jordan's soil testing lab for triaxial permeability testing. Permeability 
tests will also be conducted on reconstituted samples of the overlying sand stratum. 

Falling head (or possibly rising head) permeability tests will be attempted within 
the steel casing during the drilling program to provide insitu data regarding subsur
face permeability. These tests will also be attempted in selected PVC monitoring 
wells. It is recognized that the glacial deposits may be more permeable than the PVC 
well screens. The data will be reviewed with this possiblility in mind. The hydrau
lic conductivity determined from well data may represent a lower bound for the 
formation. All in situ testing will use potable (clean) water. A sample of water 
used for these purposes will be submitted to the analytical laboratory for analysis 
of HSL organics and inorganics. 
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Permeability estimates based on grain size distribution (Hazen Method) will also be 
generated for comparison purposes. 

2.2.2.6 Subtask 2A.6 - Sampling and Analytical Program. All soil and water samples 
will be obtained, preserved and shipped according to EPA protocols. Splits of 
samples will be made available at the request of regulatory agencies and/or other 
parties involved with prior written notice of at least 5 days. For purposes of 
.costing this work plan, labor for one split of all samples has been assumed. If 
other splits are required, it is assumed that the other party will provide for 
containers, shipping and analysis. 

Soil Samples 

Approximately 135 soil samples will be collected to characterize the vertical and 
horizontal distribution of soil contamination. A large number of these samples will 
be obtained during the exploration program and subsequently screened for oil and 
grease, and volatile organics (VOA's). The total number of sample locations is 
estimated at 35. Two of these locations are intended to be background samples. Soil 
samples selected on the basis of the screening as indicative of the distribution at 
the site will be sent for laboratory analysis. CompuChem Laboratories, Inc. of 
Research Triangle Park, North Carolina, has been designated as the analytical labora
tory for the project. Considering the sensitivity of the potential site problems, 
EPA Contract Laboratory Program (CLP) procedures will be used to generate maximum 
quality data. The analytical parameters for the laboratory analyses are VOA, 
semi-volatile organics (SVOA), total petrochemical hydrocarbons, PCB/pesticides and 
lead. Replicates (samples which will be spiked with standards for the purposes of 
CLP laboratory internal control) of duplicates (samples which are split for indica
tions of repeatability or variability within the sample medium) will be sent to 
Martin Marietta for additional QA/QC purposes. The screening process is anticipated 
to reduce the soil samples sent to the laboratory to about 92 including duplicates 
and replicates to the CLP program. No budget has been provided for analysis of 
samples sent to Martin Marietta. See Table 2^3 for a summary of the analytical 
program. 

Groundwater Samples 

Groundwater samples for laboratory analysis will be obtained in two sampling events, 
the first conducted no sooner than one week after the completion of the final well 
installation. The second event will be performed no sooner than two weeks after the 
first sampling event. Before sampling, water levels will be measured to the nearest 
0.01 feet and each well will be purged of 3 well volumes. Samples will be collected 
in decontaminated Teflon or stainless steel bailers. Samples will be split (if 
required) and transferred directly to appropriate, clearly labelled containers, 
preserved (as appropriate) in the field, packed in coolers with ice, sealed and 
skipped via overnight courier to CompuChem. Field analysis for pH, temperature and 
specific conductance will be performed and the results recorded. Analyses will be 
perfomed for VOA, SVOA, total petroleum hydrocarbons and lead by CLP protocols for 
Hazardous Substance List parameters. This quantification will also include Xylenes 
(see Table 2-3). 
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TABLE 2-3 
ANALYTICAL PROGRAM SUMMARY 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

MEDIUM LOCATIONS SAMPLES SCREEN 
SAMPLES 

FOR ANALYSIS BLANKS DUPLICATES 
(4) MARTIN DISTILLED 

REPLICATES MARIETTA WATER TOTAL 
SOIL 

Hand Auger 
Borings 

WATER 
Completed 
Wells 

30 
5 

10 

90 
45 

14 

90 
45 

50 
20 

20 

0 
0 

5 
2 

3x2 
1x2 

2x2 

5 
2 

66 
26 

32 

1. Includes: 10% Duplicates for soils; 10% field blanks, 10% duplicates 
plus 1 sampler blank for each of 2 planned sampling events. 
Replicates at 1 sample per 20 for CLP QA/QC. 

2. Soil samples screened for VOA (Headspace), oil and grease and PCB. 

3. Field measurements will be made for temperature, specific conductance 
and pH. 

4. Replicates to CLP are counted twice for costing the analytical program and 
are counted as such in the totals of this table for the sake of 
consistency. 
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Quality Assurance/Quality Control (QA/QC) for groundwater will be provided by col
lecting 10 percent duplicates, 10 percent field blanks and one sample blank for each 
sampling episode. Analysis by CLP protocols also requires the analysis of replicates 
at 20 sample intervals for matrix spikes (MS) and matrix spike duplicates (MSD). In 
addition, all duplicate soil and water samples will be split with the Martin 
Marietta Energy Systems, Inc. laboratory for further QA/QC. Costs for analysis of 
these replicates QA/QC samples by Martin Marietta have not been included in this 
project budget estimate. Chain-of-custody procedures and detailed sample identifica
tion and tracking measures will be employed to provide complete documentation and 
control of sampling and analysis for conduct of the site characterization report. 

2.2,2.7 Subtask 2A.7 - Site Characterization Report, Task Report No. 2A. A site 
characterization report will be prepared and submitted to ORNL. The report will 
consist of a summary and interpretation of site activities and data, and present a 
determination of the distribution and degree of contamination at the FTA. Copies of 
field data summaries of laboratory results and any other data generated will be 
included as appendices to the report; 2 additional separate copies of this informa
tion will also be submitted to ORNL. 

During the site characterization, if it is determined that other sources (other than 
the Fire Training Area) may contribute to groundwater contamination, this will be 
identified in this report. However, evaluation of a combination of sources could 
require additional sampling and application of computer modeling which have not been 
included in the present cost estimates. 

2.3 TASK 2B - SCREEN CONTROL MEASURES 

The initial screening of management methods and control technologies for the FTA will 
focus on four technical requirement areas which are described below. The Task Report 
No. 2B will include control measures that passed the screening process as well as the 
rationales used for selecting and eliminating candidate control measures. If site 
conditions warrant such actions, the Task Report No. 2B will also identify control 
measures that should be immediately implemented through Emergency Response or Removal 
Procedures, pending completion of the RAP. 

2.3.1 Establish Cleanup Goals 

The development of cleanup goals or response objectives will be established as an 
additional quantitative measurement of effectiveness of remedial action alternatives 
for the FTA. Attainment of these goals will be an indication that an acceptable 
environmental/health impact has been achieved. The establishment of appropriate 
cleanup goals can be the most important decision to be made at an uncontrolled waste 
site in that it will strongly influence the scope, find therefore the cost, of the 
selected remedial action- They will define the necessary benchmark by which to 
evaluate control measures. 

2.3.2 Identification of Applicable Control Measures 

Remedial alternatives will be developed from specific technologies which are 
applicable to the conditions at the site. Potential remedial technologies will be 
divided into the following categories: 
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o waste removal actions (e.g., excavation, groundwater pumping); 

o in situ treatment (e.g., bacterial treatment); 

o waste containment actions (e.g., slurry walls, capping); 

o impact avoidance actions (e.g., providing alternative water supplies), 

o long-term monitoring 
t 

For the FTA, remedial technologies from each of these categories may be applicable. 
As such, it is likely that these or a combination of technologies will be considered 
as a remedial alternative. 

2.3.3 Screening of Control Measures 

The objective of initial screening is to reduce the number of technologies that will 
be involved in the development of alternatives. Cost, acceptability of engineering 
practices (feasibility and implementability), and environmental and health effects 
will be considered in conducting the initial screening as described below. 

o Cost: preliminary order-of-magnitude cost estimates (+100% to -50%) will be 
considered based on data available from U.S. EPA technical manuals, contractors, 
equipment vendors, and Jordan's cost estimators. Total costs will be consid
ered. High-cost technologies that are not likely to provide greater public 
protection will be eliminated. 

o Feasibility: the feasibility of each option will be evaluated, considering such 
factors as applicability to identified contaminants, proven reliability of the 
technology, expected duration of the action, applicability to specific site 
operational requirements, and hazards of implementation. Unproven or experi
mental technologies are often considered imprudent for use at critical sites. 
In consideration of the Air National Guard policy to evaluate new and innovative 
technologies, special care will be taken to give thorough consideration, yet 
careful screening, to these emerging technologies. 

o Environmental and health impacts: the impact of a technology will be considered 
in two ways: 1) does the implementation of the technology have any immediate or 
long-term adverse impacts; and 2) how effective is the technology in mitigating 
any existing or potential environmental or health impacts. 

2.3.4 Task 2B - Report 

A Task 2B Report will be prepared which will contain: 1) a listing of technologies 
initially considered for the site; 2) screening criteria and methodology; 3) a 
listing of technologies that passed the screening process; 4) specific rationale for 
selection and elimination of the identified technologies; and 5) identification of 
control measures that should be implemented immediately if site conditions warrant 
such action. 

23 
10.86.7 
0026.0.0 



2.4 TASK 3 - DEVELOP DETAILED ALTERNATIVES 

Detailed alternatives shall be developed from the selected control measures which 
have been screened as part of Task 2B. The development of alternatives involves the 
integration and specification of applicable technologies for the FTA. It is 
necessary to develop each identified alternative in sufficient site-specific detail 
to allow comparative evaluation based on the evaluation criteria identified in Task 
4. 

Preliminary design data and operational requirements will be generated for each 
alternative in order to complete an effective comparison in Task 4. The presentation 
of each alternative for consideration will include the following: 

o Description of the alternative in terms of the technology or combination of 
technologies utilized. 

o Summary of additional data requirements, if needed. 

o Cost data, including estimates of capital cost and operation and maintenance 
(O&M) costs, and results from a present-worth analysis. 

o Measures needed to ensure worker safety during implementation. 

o Identification of management methods incorporated, such as land use controls, 
right-of-way acquisition, personnel training and supervision, permanent reloca
tions, and coordination with federal, state, and local agencies. Because of 
legal considerations and the nature of some of these management methods, if 
in-depth evaluation or implementation of these methods becomes necessary, other 
parties/governmental agencies must be involved (e.g. - the Federal Emergency 
Management Agency (FEMA) must be involved for permanent relocations). 

The identification and description of technologies incorporated in each alternative 
will include the following: 

o Key design assumptions that will affect performance, implementability, environ
mental impact, or cost. 

o A narrative summary of the alternative which will describe the methodology and 
general advantages and disadvantages of the technology. 

As part of this task, the "no action" alternative will be developed. 

If additional field or technology performance information is required during the 
alternatives development process, ORNL shall be notified and will assist in evaluat
ing the needs of the subcontractor and coordinate any further action with the Air 
National Guard. Task Report No. 3 will document the development of detailed alterna
tives. A summary table of identified alternatives will be presented so as to facili
tate overall comprehension of the project for those client representatives who may 
require only a cursory rather than an in-depth understanding. 
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2.5 TASK 4 - EVALUATION OF DETAILED ALTERNATIVES " 

The objective of this task is to evaluate the limited number of remedial alternatives 
identified as part of Task 3 in order to determine the cost-effective alternative for 
the FTA. A record of the evaluation process will be generated in the form of an 
annotated matrix which presents the major conclusion of these evaluations. 

2.5.1 Description of Evaluation Criteria 

Definitions of the evaluation parameters are presented in Table 2-4. 
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TABLE 2-4 

DEFINITION OF EVALUATION CRITERIA 
FIRE TRAINING AREA 

SUFFOLK COUNTY AIRPORT 

Parameter Description 

A. Engineering Feasibility 

Performance: ability to meet intended function and applicability to site 
conditions. 

Reliability: complexity of operation and frequency of maintenance; 
demonstrated field use and ability to prevent future 
problems associated with waste disposal. 

Implementability: complexity of construction and operation for conditions 
at site; time to install and operate. 

B. Cost Analysis 

Cost Types: capital costs; operational and maintenance (O&M) 
costs. 

Analysis: best estimates of present worth. 

C. Public Health Analysis 

balance between beneficial impacts versus exposure and 
non-immediate safety/health risks during and 
immediately following the implementation of the 
remedial action. 

objectives after the remedial action is completed; 
potential for deterioration and adverse effects on 
receptors; reduction of current risk to receptors. 

potential risks to workers and public resulting 
from site activities and transport of waste. 

The public health analysis will be done using the U.S. 
Environmental Protection Agency Superfund Public Health 
Evaluation Manual as a guide. 

D. Environmental Assessment 

"No Action" determination of the value or uses of land, air, and 
Alternative biotie resources (e.g., evaluation of the land, air or 
Factors: biotic resources would no longer be suitable for its 

current use); identification and quantification of 
environmental impacts; assessment of impact signifi
cance. 

Short-term: 

Long-term: 

Worker Health 
and Safety: 
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TABLE 2-4 
(continued) 

Parameter _ Description 

assessment of the impacts on hydrology, geology, air 
quality, flora, fauna, socioeconomic, land use, 
cultural resources to the extent that any such impacts 
are significant. Where significant impacts exist, a 
means to mitigate adverse impacts will be identified. 

E. Regulatory Requirements 

Permitting: number of permits required; additional information and 
study requirements; time. 

Compliance: ability to comply with regulatory requirements. 

Detailed 
Alternative 
Factors: 
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2.5.2 Effectiveness Analysis 

An effectiveness analysis will use non-cost factors as described in Sections A, C, D, 
and E in Table 2-4. This analysis will be conducted using a qualitative approach in 
evaluating remedial alternatives at the FTA. Where appropriate, a predictive analog 
or model will be used to help conduct the risk assessment portion of the feasibility 
study. This model will be used to describe the transport of chemicals, especially in 
the groundwater flow regimes. 

When used under a "no action" scenario, the analog describes the level and duration 
of impact on receptors if the site were to remain in its present condition. The 
effectiveness of alternatives in reducing concentration levels at receptors can be 
estimated by imposing the constraints represented by remedial alternatives on the 
analog. The results obtained by the use of analogs contribute to the completion of 
the non-cost effectiveness matrix and in conducting an assessment of risk to 
receptors. 

2.5.2.1 Cost Evaluation. The detailed cost estimate of each alternative will 
include construction and operating costs. These costs will be expressed as a total 
cost of implementation and the present worth of operating costs over the period that 
the alternative must be implemented. The cost assessment will include an analysis of 
the sensitivity of cost to the degree or level of implementation of an alternative. 
For example, the cost of excavating 50 percent of the contaminated soils at the site 
will be compared to the cost for excavating 90 or 100 percent of the contaminants. 
Due to variances in contaminant concentrations, the cost is generally not directly 
proportional to the degree of implementation. Cost estimates will be prepared using 
data from Jordan's project files, U.S. EPA technical reports, quotations from equip
ment vendors, and Jordan's estimators. 

2.5.3 Presentation of Results 

Task Report No. 4 will include a written and matrix evaluation of the alternatives, 
including a summary of the cost analysis for each detailed alternative. A typical 
matrix, as illustrated in Table 2-5, will be modified as needed to apply more direct
ly to the FTA site. This report will also include a recommendation for a remedial 
action alternative (or a combination of alternatives). This alternative will be the 
one which is considered to be the most cost-effective (i.e., the one which is the 
most technically acceptable, adequately protects public health and the environment 
and meets regulatory requirements at the lowest cost). A project meeting is recom
mended for the purpose of reviewing the Task 4 Report and obtaining concurrence of 
the ANGSC through ORNL on the recommended remedial action for the site. 

2.6 TASK 5 - DESCRIBE SELECTED ALTERNATIVE 

Once agreement has been reached on the remedial action to be pursued at the site, a 
narrative description with appropriate illustrations and drawings will be developed 
to describe the alternative. The alternative will be selected which best masts the 
objective of protecting the public health and environment in a cost-effective and 
technically sound maimer. 
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TABLE 2-5 
MATRIX SUMMARY OF ALTERNATIVES 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

Alternatives 

Screening No Alt #1 Alt #2 Alt #3 Alt #4 Alt #5 
Parameters Action 

Engineering Feasibility 

Public Health 

Environmental Assessment 

Regulatory Requirements 

Adverse Environmental 
Impacts 

Capital Cost 

Operating and Maintenance 
Cost 

Total Cost 
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The selected alternative will be described in sufficient detail to explain the 
rationale for the selected alternative, including the following information: 

o Engineering Description: 

conceptual design criteria and rationale; 
operational description of process units or other facilities; 
description of operation and maintenance requirements; 
types of equipment required, including approximate capacity, size, and 
construction materials; 
list of additional engineering data required to proceed with design; 
preliminary project schedule; and 
conceptual plan view drawing(s) of overall site showing general locations 
for project actions and facilities. 

o Cost Analysis: 

best estimates of present worth; 
capital cost estimates; and 
operation and maintenance cost estimates and duration of operating 
expenses. 

o Regulatory Compliance: . 

construction and environmental permit requirements; j 
description of technical requirements for environmental mitigation measures 
(e.g., comparison of selected alternative to applicable environmental 
regulations); 
operating permit requirements, 
right-of-way requirements. 

The description will be sufficiently detailed to be used as a baseline document for 
design and construction of the selected remedial alternative. The descriptions will 
be submitted as Task Report No. 5. These descriptions will also be incorporated into 
the Preliminary Draft RAP. 

2.7 TASK 6 - PREPARE ENVIRONMENTAL ASSESSMENT 

The Environmental Assessment shall be done concurrent to Task 4 - Evaluation of 
DctflilBd Alternatives. The Environmental Assessment will be prepared in accordance 
with the draft Air National Guard Regulation 19-2. The Environmental Assessment will 
be presented in the Task Report No. 6 and will include: 

o summary descriptions of detailed alternatives considered in the Remedial Action 
Plan; 

o environmental impact analyses of each alternative; 

o references for all data cited in the studies or the actual data which supports 
the analyses; and 

o descriptions of mitigating measures appropriate for each detailed alternative. 
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2.8 TASK 7 - PREPARE PEER REVIEW DRAFT REMEDIAL ACTION PLAN 

Subsequent to the development and evaluation of alternatives, a Peer Review Draft 
Remedial Action Plan (RAP), Task Report No. 7, will be prepared for technical review. 
This report shall include an introduction and Task Report Nos. 2B, 3, and 4. A 
recommendation for the most appropriate remedial action(s) for the site and a de
tailed rationale for this decision will be prepared for presentation at a peer review 
meeting. 

The Peer Review meeting will be held at the ANGSC at Andrews Air Force Base at which 
time the Peer Review Draft RAP will be discussed and commented on. The Peer Review 
Draft RAP will be available two weeks prior to the peer review meeting to allow 
sufficient time for the attendees to review and prepare their comments on the RAP. 

2.9 TASK8 - PREPARE PRELIMINARY DRAFT REMEDIAL ACTION PLAN 

Task Report No. 8 Preliminary Draft RAP, will consist of a revised Task 7 Report 
based on the changes and recommendations requested by the ANGSC Project Officer as a 
result of the Peer Review meeting. It will include the Task 5 description of the 
selected alternative. The preliminary draft RAP will be submitted to ORNL for 
coordination, technical review, and distribution. In addition to the Draft RAP, 
visual aids will be prepared for presentation to the Air Force Installation Restora
tion Management (AFIRM) Committee. 

2.10 TASK 9 - PREPARE FINAL DRAFT REMEDIAL ACTION PLAN 

The Final Draft RAP, Task Report No. 9, will include any approved revisions of the 
Preliminary Draft RAP. This report will be distributed as determined in the initial 
coordination meeting. 

2.11 TASK 10 - MEET WITH REGULATORY AGENCIES AND PREPARE FINAL REMEDIAL ACTION 
PLAN ~ 

After the Final Draft Remedial Action Plan (RAP) has been prepared and distributed, 
ANGSC will meet with and present the RAP to regulatory agencies with ORNL/Jordan 
assistance on an as requested basis. Following this meeting(s), Task Report No. 10, 

Pinal RAP will be prepared and will include documentation of modifications to the 
Final Draft RAP and ANGSC's responses to the regulatory agencies' comments. 

2.12 TASK 11 - PROJECT COORDINATION 

Project Coordination includes specific activities designated in the Statement of 
Work. They are as follows: 

o Monthly progress reports to be distributed to the IRP Management Team (ANGSC, 
ORNL, and Jordan) and other designated parties will contain the following items: 
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Summary of accomplishments 
Significant findings 
Problems encountered and means of addressing problems 
Estimated degree of completion of Tasks, Subtasks and the Task Order 
Manhours expended versus scheduled to date for each Task 
Cost summary information 

The monthly progress report will be compiled by the Program Manager and the 
Contracts/Administration Manager on the basis of input from the Task Leaders and 
the Jordan Accounting Department; 

o Documentation and distribution to the Installation Restoration Program (IRP) 
management team of all significant meetings/interactions/telephone calls with 
personnel external to Jordan pertaining to the IRP at the FTA; 

o Generation and distribution of minutes of coordination/management/ technical 
meetings of which Jordan is a party within 10 calendar days of the meeting; and 

o Participation in a preperformance meeting at the ANGfi at Suffolk County Airport 
within 15 calendar days of "notice to proceed". 

In addition, it is recommended that the following activities be included as part of 
the Project Coordination effort. 

o Monthly progress meetings to be attended by the Task Order Manager and/or the 
Contracts and Administrative Manager from Jordan, and the Project Manager or an 
appropriate representative from Oak Ridge National Laboratories; 

® Projact Management activities as may be required to administer contract varia
tions and to provide response to requests for involvement in meetings or discus
sions as they are generated from public interest, or from changing contract 
needs developed from knowledge gained throughout the course of the project. 

Estimates to include costs for these additional items have been included in the 
Business Management Proposal. 

2.13 TASK 12 - PREPARE DESIGNS AND SPECIFICATIONS 

Jordan will prepare designs and specifications for the selected remedial alternative 
for the FTA should such action be necessary. A work plan which describes the tasks 
necessary to develop the designs and specifications will be prepared within 3 weeks 
of a notice to proceed from ORNL. This work plan will also contain a schedule for 
completion of each task, staff hours required for each task and an estimated cost for 
construction. Jordan will also provide technical support through construction of the 
chosen remedial action when requested by ANGSC coordinated through ORNL. 

10.86.7 
0035.0.0 

32 



3.0 PROJECT MANAGEMENT 

3.1 MANAGEMENT APPROACH 

In undertaking the Suffolk County Airport Fire Training Area Phase II/IVA Task Order, 
Jordan will be responsible for management of the Installation Restoration Program 
(IRP) technical program with senior Jordan personnel filling the key roles of 
Corporate Officer, Program Manager, Task Order Manager, contracts/administration, 
quality assurance, and health and safety. The quality review board will be staffed 
by three senior Jordan staff. For the purposes of technical management, the various 
tasks and subtasks of the FTA Task Order have been consolidated in two activities 
with each activity area assigned a technical leader. Jordan will take a holistic 
approach to problem-solving at the FTA. None of the tasks/subtasks are "stand alone" 
activities; instead, they are interrelated. The results of one work assignment has 
the potential to affect other work elements. As such, the activity leaders will work 
closely with the Task Order Manager and each other to create an appropriate level of 
synergism. 

3.2 PERSONNEL 

3.2.1 Key Personnel 

The designated roles for the IRP work at the Suffolk County Airport FTA are given 
below. The Task Order organization is shown in Figure 3-1. 

o Corporate Officer. The Corporate Officer is William R. Adams, Jr., P.E., a vice 
president of Jordan. He is responsible for committing the corporate resources 
necessary to conduct the program work activities, for supplying corporate-level 
input for problem resolution, and for assisting the Program Manager and Task 
Order Managers as needed in project implementation. 

® Program Manager. The Program Manager, John D. Tewhey, Ph.D., C.G., is responsi
ble for the overall program. 

° Task Order Manager. The Task Order Manager for the FTA Task Order will be 
William R. Fisher, P.E. 

In this position, Mr. Fisher is responsible for evaluating the appropriateness 
and adequacy of the technical or engineering services provided for the FTA Task 
Order and in developing the technical approach and level of effort required to 
address each of the 12 tasks. He is also responsible for the day-to-day conduct 
of the work, including the integration of the input of supporting disciplines 
and subcontractors (i.e.j drilling and laboratory subcontractors). He will be 
reviewing the ongoing quality control during performance of the work, and the 
technical integrity, as well as the clarity and usefulness of all project work 
products. 

Some specific responsibilities of his role include: 

o overall technical responsibility for the program; 
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FIGURE 3-1 
PROJECT ORGANIZATION 
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o initiating program activities; 

o implementing the subcontracting plan to significantly involve qualified 
small and/or small disadvantaged business in the program; 

o participating in the work plan preparation and staff assignments; 

o identifying and fulfilling equipment and other resource requirements; 

o monitoring task activities to ensure compliance with established budgets, 
schedules, and the scope of work; and 

o regularly interacting with the IRP Management Team, the Corporate Officer 
and others, as appropriate, on the status of the project. 

Contracts and Administrative Manager. The staff-level position of Contracts and 
Administrative Manager is established because of the importance of day-to-day 
scope, schedule and budget monitoring for the FTA Task Order both within Jordan 
and between Jordan and the IRP Management Team. It is expected that program 
decisions will be occurring frequently. Therefore, it is necessary to antici
pate and immediately implement the administrative actions (initiate internal 
work orders, follow-up on support needs, amend subcontracts, track cost-charges) 
to carry out the program plans. Lawrence Brown will be responsible for these 
areas to Jordan through the Task Order Manager and will be the principal commu
nication link to the client for these areas. Three specific tasks for which Mr. 
Brown will be responsible are the following: 

o establishing and overseeing all subcontracts for support services; 

o preparing monthly technical/management/cost progress reports; and 

o ensuring that appropriate financial record and reporting requirements are 
met. 

Quality Review Board. A Quality Review Board, made up of senior technical staff 
from the Jordan team, will assist the Task Order Manager by providing review of 
the technical aspects of the project to assure that the services reflect the 
accumulated experience of the firms, that they are produced in accordance with 
corporate policy, and meet the intended needs of the IRP Management Team. The 
primary function of this board is to assure the application of technically sound 
methodologies and the development of litigatively defensible data, interpreta
tions and conclusions. 

James S. Atwell, P.E., Stanley E. Walker, P.E., and Richard E. Wardwell, Ph.D., 
P.E., will comprise the Quality Review Team. 

Quality Assurance and Health and Safety Coordinator. The Task Order Manager is 
supported by a Quality Assurance Coordinator and a Health and Safety 
Coordinator. These staff-level positions will report to the Corporate Officer 
and the Task Order Manager, respectively. The Quality Assurance Coordinator 
will assure that appropriate IRP and U.S. EPA protocols are followed on the FTA 
Task Order and will be responsible for the development of the quality assurance 
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plan. The coordinator works with the Program Manager/Task Order Manager to 
assure that established quality control procedures are implemented. The Health 
and Safety Coordinator is responsible for assuring that the FTA project team 
complies with the company s health and safety plan when conducting site visits. 
He is responsible for seeing that the health and safety plan is developed for 
the implementation of the selected alternative. 

Robert A. Steeves of Jordan will serve both as the QA Coordinator and Health and 
Safety Coordinator for the Program. 

3.2.2 Team Members 

Other key line positions in the FTA Task Order are the technical activity leaders, 
i.e., the senior and/or most-experienced individual in each technical area of the' 
project. These technical activity leaders as shown on the Project Organization Chart 
are as follows: 

° Site Characterization. Ronald A. Lewis, chemical engineer, will be the techni
cal leader for all site characterization studies described in Task 2A. As part 
of this, he will be responsible for the development of the Task 2A work plan. 

° Phase IVA Studies. Nelson Walter, chemical engineer, will be responsible for 
all Phase IVA activities. 

Other personnel for each major task are presented in Figure 3-1. Resumes of each 
individual listed, which are included in Appendix E, discuss their hazardous waste 
and Remedial Action Plan-related qualifications and experience. 
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4.0 PROJECT SCHEDULE 

The schedule for IRP Phase II/IVA activities at the Suffolk County Airport FTA as 
described in herein is shown in Figure 4-1. The start date is September 8, 1986. 

The proposed schedule reflects that an estimated 63 weeks will be required to com
plete the project rather than the 59 weeks presented in the Statement of Work (SOW). 
Changes to the SOW schedule occurred in the following tasks: 

° Task 4 - Evaluate Detailed Alternatives. The start of this task was delayed by 
2 weeks to allow more information to be available from Task 3. 

o Task 4 Review. This period of review was inserted to allow the ANGSC sufficient 
time to review the Task 4 report and select a remedial alternative. 

° Task 7 - Prepare Peer Review Draft Report. A two-week review period has been 
inserted to allow Peer Review Team members sufficient time to review the report 
prior to the meeting. 
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TIME IN WEEKS 
TASK DESCRIPTION 3 10 12 14 16 18 20 22 24 26 28 30 32 34 36 38 40 42 44 46 48 50 52 54 56 58 60 62 64 68 TO 

TASK 1 - PLAN OF WORK 

REVIEW 

TASK 2A " SITE CHARACTERIZATION 

TASK 2B - SCREEN CONTROL MEASURES 

TASK 3 - DEVELOP DETAILED ALTERNATIVES 

TASK 4 - EVALUATION OF DETAILED 
ALTERNATIVES 

REVIEW 

TASK 5 - DESCRIBE SELECTED ALTERNATIVE 

TASK 6 - PREPARE ENVIRONMENTAL 
ASSESSMENT 

TASK 7 ~ PREPARE PEER REVIEW DRAFT RAP 

PEER REVIEW 

TASK 8 - PREPARE PRELIMINARY DRAFT RAP 

AFIRM REVIEW 

TASK 9 - PREPARE FINAL DRAFT RAP 

AGENCY REVIEW 

TASK 10 - MEET WITH REGULATORY AGENCIES AND 
PREPARE FINAL RAP 

TASK 11 - PROJECT COORDINATION 

TASK 12 - PREPARE DESIGNS AND 
SPECIFICATIONS i 

o 
O 

• 

INITIAL COORDINATION MEETING 

DURATION OF TASK 

DELIVERABLE DUE DATE 

MEETING 

MONTHLY PROGRESS REPORT DUE DATE 

REVIEW PERIOD 

FIGURE 4-1 
PHASE ll/IVA TASK SCHEDULE 
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6.0 LIST OF ACRONYMS 

ANG Air National Guard 
ANGSC Air National Guard Support Center 
DOD Department of Defense 
EPA U.S. Environmental Protection Agency 
FTA Fire Training Area 
HASP Health and Safety Plan 
HSL Hazardous Substance List 
IRP Installation Restoration Program 
JP-4 Jet Fuel used bjf the Air Force and Air National Guard 
NYANG New York Air National Guard 
ORNL Oak Ridge National Laboratory 
PCBs polychloiinated biphenyls 
POE petroleum, oil and lubricants (storage area) 
PI photoionization (Meter) 
PVC polyvinyl chloride 
QAPP Quality Assurance Program Plan 
RAP Remedial Action Plan 
SOW Statement of Work 
SVOA semi-volatile organic analytes 
VOA volatile organic analytes 
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APPENDIX A — 

BACKGROUND REVIEW 

Introduction 

The Air National Guard Installation Restoration Program (IRP) is a program to identi
fy the location and contents of past disposal sites and to investigate and to remedy 
those sites, where necessary and appropriate, to protect public health and the 
environment. The program is normally conducted in four phases: Phase I - Record 
Search; Phase II/IVA Site Characterization/Remedial Action Plan/Design and Specifi
cations; Phase III - Technology Development; and Phase IVB - Implementation of 
Remedial Actions. 

Although two Phase I studies are being done for the Suffolk County Airport (one for 
the Air Force Sites and the other for Air National Guard Sites), a separate record 
search has not been done for the Fire Training Area (FTA). 

As part of this Phase II/IVA study, E.C. Jordan Co. has completed a limited record 
search which included: a file search of Air National Guard (ANG) records, interviews 
with ANG employees, and discussions with the U.S. Air Force Phase I Subcontractor. 

The file search of the Air National Guard Support Center files was conducted on 
September 25, 1986 and several relevant documents were acquired including: 

o a computer printout of groundwater sample results for the Air National 
Guard wells at the FTA; 

o tables excerpted from "Variability of Major Organic Components in Aircraft 
Fuels" which lists the constituents found in jet fuel (JP-4); 

o a review of the New York State Department of Law well installation and 
sampling procedures performed during October 1984 at the Suffolk County 
Airport; 

o oil and grease soil sampling results; 

o analytical results for monitoring well water samples collected by the 
Suffolk County Department of Health Services; 

o well logs for the Air National Guard wells; and 

o a characterization of jet fuels and jet fuel mixtures in groundwater at the 
Suffolk County Airport. 

Based on the information gained through these and other related activities a review 
of the background of the Fire Training Area follows. 

History of Suffolk County Airport 

In 1941, the U.S. Civil Aeronautics Authority began leasing parcels of land in 
Suffolk County for construction of an air base. They accumulated about 11,500 acres 
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of land for the base. In May 1943, the base was activated for gunnery training. 
After World War II, the base was deactivated and was leased to the Arabian American 
Oil Company between 1948 and 1951. 

The base was reactivated in 1951 (as a result of the Korean War) and was occupied by 
various Air Force and Air National Guard groups betwen 1951 and 1969. In 1969, the 
base again closed and the land was acquired by Suffolk County. 

In 1971, the Air National Guard moved as a tenant onto a portion of the base and now 
leases about 70 acres on the west side of the base along Riverhead Road. The Air 
National Guard has access to and uses other portions of the base including the Fire 
Training Area (FTA). 

History of the Fire Training Area 

It is reported that there were two FTA's on the base - one near the present area and 
the other on a dispersed parking hardstand on the west side of the base. Aerial 
photographs from 1961 show a blackened spot on the ground off to the side of the 
concrete hardstand where the FTA is now located.. This spot is considered likely to 
be the original location of the old FTA. 

1969 aerial photographs show a large blackened spot on the concrete hardstand in the 
location of the current FTA. This spot extends off the concrete to the northeast and 
southwest sides. The lack of vegetation in the vicinity of the area also indicates 
that fire training probably occurred in this area. 

During the earlier operation of the base (prior to 1971) waste oils, solvents and 
fuels were placed in underground storage tanks located outside hangers~and shops. 
About twice a month, these flammable liquids were collected and transported to the -
FTA to_bje_burned during afire training exercise. These liquids were then poured 
onto the ground"~(or~concrete) at the FTA and ignited; and the fire was put out during 
the fire training exercise. The waste liquids used for fire training are reported to 
have included waste oils, solvents (e.g., kerosene, mineral spirits, trichloroethyl-
ene, methyl ethyl ketone, toluene, etc.) and jet fuel. The quantity of liquids 
burned at each fire training exercise is unknown. 

Since the Air National Guard/moved onto the base(in_197T) two major changes have 
taken place in the"burn procedures. First, since f97T7~~the Air National Guard has 
used only jet fuel (JP-4) as the flammable liquid. According to base personnel 
interviewed, no waste.jaiis or solvents are known to have been used by the Guard in 
the FTA. Second, i^!978^a concrete curbing was installed around the outside of the? 
fire training burn afea~!i This allowed a new burn procedure to be used. Water was 
placed inside the curbed area and 200-300 gallons of JP-4 was floated on top of the 
water and ignited. After the fire was put out, fuel which remained on top of the 
water could be floated off into a drain and then into an underground concrete tank 
located south of the FTA. During more' recent operation of the FTA, after the fire 
was put out during the fire training Exercise, the fire was reignited to burn off 
most remaining fuel. / 

/ / 
The operation of the FTA was discontinued in August ̂19£6— 

Geology 
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The regional geology of Suffolk County has been explored and documented as a result 
of the interest in utilizing and protecting sources of groundwater in the area. Many 
reports are available which document existing data regarding the geology and hydioge-
ology of the region. /The Dames and Moore Draft Phase I report prepared for the U.S. 
Air Force through ORNL summarizes these data. The reader is referred to that report 
for a detailed presentation of the regional geology. For the puposes of this study, 
only a portion of that information is of import. Dames and Moore reports (1986) that' 
the soil stratum immediately beneath the site consists of "mostly outwash deposits 
consisting of stratified fine to coarse sand and gravel. Approximately 100 to 120 
feet of these sediments are found below the airport and above the underlying 
Gardiner's Clay". The Gardiner's Clay is of particular importance. The report 
continues that the Gardiner's Clay is approximately 40 feet thick and of a low 
hydraulic conductivity which serves to confine the underlying Magothy Formation 
aquifer. This layer would retard vertical movement of contaminants from the upper 
aquifer to the Magothy Formation. The Magothy Formation is "a thick body of 
continnental deposits composed of lenses of sand, sandy clay, clay and some gravel." 
This formation is also used extensively as an aquifer. An interpretive geologic 
profile is presented in Figure A-l, but as mentioned above, only the top three strata 
would appear significant to the study of the FTA. 

Hydrogeology 

Of primary concern is the groundwater flow in the glacial deposits which directly 
underlie the FTA. The hydraulic conductivity is cited in the Dames and Moore (D&M) 
report as about 0.094 cm/sec although there may be variations due to lenses of sands 
and gravels. The groundwater flow direction is reported (D&M) and in a USGS report 
on the Pine Barrens (1986) as being to the south and southeast toward the Atlantic 
and the headwaters of Quantuck Creek (see Figure A-2). The USGS report also indi
cates an east-west trending groundwater divide about 2 miles north of the site. This 
information is in agreement with the groundwater flow direction determined by Jordan 
in September, 1986 (see Figure A-3). 

The Gardiner's Clay is important as an aquitard in moderating the hydraulic connec
tion between the overlying glacial outwash deposits and the underlying Magothy 
Formation. No hydraulic conductivity values were reported for this unit, but the 
unit is characterized as "poorly permeable and constitutes a confining layer for the 
underlying aquifer." The piezometric head in the Magothy Formation is reported to be 
about 15 feet MSL. This means that there are upward hydraulic gradients across the, 
Gardiner's Clay which would further enhance the protection afforded to the Magothy 
aquifer. The gradient betwen the two aquifers may be affected by recharge rates and 
withdrawal of water locally by pumping wells. Although the glacial deposits are 
highly permeable and the Gardiner's Clay will not be breeched, some evidence of 
upward vertical gradients may be measurable in the proposed nested wells. 
Based on the hydraulic conductivity of the glacial deposits as cited above, and the 
measured hydraulic gradient, the groundwater seepage is estimated to be 100 feet per 
year with a probable range fo 30 to 150 feet per year. This information has been 
considered in developing the proposed locations of monitoring wells for the work 
plan. The estimates will be refined as the wells are placed and subsequent locations 
adjusted based on the newly determined flow rate and indications of the presence of 
any contaminants in groundwater. 
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Conclusions 

Based on the information available as a result of Jordan's activities for this task, 
there are five areas around the FTA which are potentially contaminated with fuels, 
wastes, oils or solvents. These areas are shown on Figure A-4 and are described 
below. 

Area 1 - Original FTA. This area is located at the north corner of the junction 
of the taxiway and the dispersed parking hardstand where the current FTA is 
located. Based on an aerial photograph from 1961, it appears that the FTA was 
in this location rather than on the concrete hardstand where it is now located. 
Since this area was used prior to 1971, it is reasonable to assume that flamma
ble waste liquids were poured on the ground here for the purpose of burning. 
The quantity of wastes placed here and the length of time this site was used is 
unknown. 

Area 2 - Northeast side of FTA. Before the concrete curbs were placed around 
the FTA in 1978, wastes were poured onto the concrete hardstand and ignited. It 
is likely that some of the liquid ran off the concrete onto the ground on either 
side of the FTA. Because of the topography of the area, liquids would tend to 
flow towards a low spot about 70 feet north of the edge of the hardstand. 

It should be noted that the surface soils in this area are dark colored and 
appear to be oil stained. 

Area 3 - Southwest side of FTA. Wastes poured on the pad would have also 
spilled onto the ground on the southwest side of the FTA. In addition, the 
present fuel storage tank on the southwest side of the pad is connected to the 
pad via a fuel line. If this line had ever leaked in the past, the fuel would 
have flowed onto the ground in area 3. 

Area 4 - Underground concrete tank. Ah underground concrete tank is present in 
this area south of the FTA. The purpose of this tank was to store excess fire 
training fuel which would float on top of the water within the FTA curbing after 
a burn was completed. This would prevent fuel from spilling over the curb and 
onto the ground as a result of precipitation accumulating within the curbed 
portion of the FTA. The age, construction and integrity of this tank are 
unknown. 

Area 5 - Trailer. A trailer is present on the northwest corner of the 
hardstand. Although the trailer is now burned out, it was used several times in 
the past during fire training exercises. The purpose was to train fire fighters 
to put out a trailer fire which is substantially different from the normally 
simulated fires at the FTA. 

To start the fire, fuel was placed in the trailer and ignited. Some fuel may 
have spilled out of the trailer and onto the ground beside the hardstand. 

Investigative programs are planned for all five of these areas and are described in 
the Work Plan. 
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APPENDIX B 
WELL INVENTORY 

Monitoring Wells 

Nine monitoring wells have previously been installed in the vicinity of the Fire 
Training Area (FTA). The locations of those wells are shown on Figure B-l. One well 
was installed by the Suffolk County Department of Health Services, the other eight 
were installed by Soil Exploration Corporation for the NY Air National Guard (ANG). 

The ANG wells are constructed of Schedule 40 PVC with 10 feet of PVC slotted screens 
and PVC caps. Well Nos. 9, 10, 11, 12, and 14 are 3-inch diameter wells. Well No's. 
22, 23, and 24 are 4-inch diameter wells. All ANG wells are screened across the 
water table, i.e., about 5 feet of the screen is above the water table about 5 
feet is below the water table. No protective casing or locking cap was installed 
with the wells. The Suffolk County well is a steel well. However, the construction 
details for this well are not known. Well logs are available for the ANG wells and 
are appended. 

The ANG wells were installed using a hollow stem auger. Split spoons samples of soil 
were obtained every 10 feet as the borings were advanced. Other details on the well 
installation (e.g., decontamination procedures for tools and equipment, personnel 
present during the drilling, backfill or seals around the well, etc.) are not docu
mented. Based on information supplied by ANGSC, decontamination procedures between 
borings consisted of a sequence of n-hexane wash, distilled water rinse, reagent 
grade acetone rinse and air drying of all downhole tools. 

Two of the wells have been damaged since they were installed. Well No. 12 has been 
broken off below the ground surface and only pieces of the PVC casing could be found. 
Well No. 10 has been partially melted and is slightly bent; probably as a result of 
fire training activities. The metal cap on the Suffolk County well could not be 
loosened by hand during the September site visit. 

During a site inspection on September 17-18, 1986, the wells were surveyed for 
location and elevation and depth to groundwater measurements were taken. Based on 
this survey a new map of the well locations has been drawn which more accurately 
shows the location of the wells. The groundwater table is approximately 35 feet 
below the ground surface at the site. The groundwater flows in a south-southeasterly 
direction at the FTA. 

In an attempt to perform a permeability test at the FTA, water was pumped into Well 
No. 14 at a rate of about 30 gallons per minute for about 10 minutes. The water 
level never came up to the top of the well. The soils are extremely permeable and 

w O the permeability in this area is estimated to be more than 10 cm/sec. 

It is recommended that the existing wells not be used for water quality sampling for 
the following reasons: 

o the wells are not secured with a locking cap, and therefore, the wells 
could have been accessed by others; 

o decontamination procedures were not used during installation of the wells; 
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o details of the backfill and seals on the wells are not available; 

o Well No. 10 has been damaged by fire training activities. 

These wells may be used for piezometric data, however. 

Water Supply Wells 

One major water supply well complex has been identified within one mile downgradient 
of the FTA. This is the Suffolk County Water Authority, Meeting House Road Well-
field. These wells supply the water for the Westhampton and Westhampton Beach areas. 

The wellfield contains nine wells. The wells vary in depth between 50 and 80 feet 
below the ground surface. 

Monthly water production from the wells varies greatly with low production during the 
winter months (as low as 672,000 gallons in January 1983) and much higher production 
in the summer (42,000,000 gallons in July 1983). The annual production over the last 
5 years has varied between 123 million gallons/year and 185 million gallons/year. 

Monitoring wells have been installed along South Country Road by Suffolk County 
upgradient of the wellfield to provide early warning of any potential groundwater 
contamination problem for the water supply. The Suffolk County Water Authority 
reports that there has never been any contamination detected in the monitoring wells 
or in the water from the water supply wells. 

Private water supply wells for homes may exist within one mile downgradient of the 
FTA. Tasks necessary to locate and describe these wells are identified in the Work 
Plan. 
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A25 TAYLOR ROAD 

STOW, MASSACHUSETTS D1775 
<617) B97-B737 

SOIL EXPLORATION CORPORATION 
TEST BORINGS • GEO LOGICAL CONSULTING 

OAK HILL PROFESSIONAL PARK 
LONDONDERRY, N.H.D3D53 

I603) 627-3061 

To. 

40' 

Civil Engineering, NYANG 
Location. 

DON, 5/10/82 Jah Mt>_ 82-098 
Suffolk County Airport, Westhampton Beach, NY Sco|e j>. = 6 .ft. 

Observation Well No. 9 
5/6/82 
Ground Surface , 

Loose to compact, 
dry to wet, fine to 
medium sand, little 
medium gravel, little 
inorganic silt, 
trace cobbles. 

1.5' 
2-4-4 X 

10' 
5-6-6 / 

11.5' 

20' 

21.5' 
10-12-14 X 

30' 

31.5' 
15-17-19 X 

38.5' 
17-19-21 X 

Installed well at 40' 40' 
Water level 36• 
upon completion. 

Materials Used: 
1 - 10' x 3" sch. 40 machine 

slotted PVC 
1 - 20* x 3" sch. 40 machined 

ends PVC 
1 - 10' x 3" sch. 40 machined 

ends PVC 
1 - 2' x 3" sch. 40 machined 

ends PVC 
3 - 3" sch. 40 couplings 
1- - 3" sch. 40 cap 

Standard Penetration Test - 140# hammer felling 30" • Blows are per 6" taken with 18" long x 2" O.D. x 1-3/8" I.O. Split Spoon Sampler unless otherwise noted. 

Type of Boring • 2V4" Casing • 3'A" Casing • Hollow Stem Auger El Solid Stem Auger • 
Notes • Water levels Indicated may vary with seasonal fluctuation and the degree of soil saturation when the boring was taken. The following terms used In the soil 
descriptions are based on visual identification: Trace 0-10%. little or few 10-20%, Some 20-40%, and 40-50%. 



( ! 425 TAYLOR ROAD OAK HILL PROFESSIONAL PARK 
STOW. MASSACHUSETTS D1775 SOIL EXPLORATION CORPORATION LONDONDERRY. N.H.030S3 

(617) B97-B737 TEST BORINGS • GEOLOGICAL CONSULTING 16031 627-3051 

To Civil Engineering, NYANG rw 5/10/82 No. 32-098 
Lorntion Suffolk County Airport. Westhampton Beach. NY Scole 1" = fi t* 

20' 

40' 

Observation Well No. 10 
5/6/82 
Ground Surface 

Loose to firm, dry, 
fine to medium sand, 
little inorganic silt. 

Hard to very compact, 
dry to wet, fine to 
medium sand,* little 
medium gravel, little 
inorganic silt, strong 
chemical odor. 

2-3-4 X 
1.5' 

. 10' 

11.5" 
6-7-7 X 

20' 

' 21.5' 
12-14-15 X 

. 30' 

31.5' 
17-17-18 X 

Installed well at 40' 
Water level 35.5* 
upon completion. 

Materials used: 
1 - 10' x 3" sch. 40 machine 

slotted PVC 
1 - 20' x 3" sch. 40 machined ends 

38 5' v/ PVC 
22-24-24 X 1 - 10' x 3" sch. 40 machined ends 

PVC 
1 - 2' x 3" sch. 40 machined ends 

PVC 
3 - 3" sch. 40 couplings 
1 - 3" sch. 40 cap 

40 

Standard Penetration Teat • 140# hammer falling 30" • Blowi are per 6" taken with 18" long x 2" O.D. x 1-3/8" I.O. Split Spoon Sampler unless otherwise noted. 

Type of Boring - 2%" Casing • 3%" Casing • Hollow Stem Auger E) Solid Stem Auger • 
Notts - Water levels Indicated may vary with seasonal fluctuation and the degree of soil saturation when the boring was tak en. The following terms used In the soil 
descriptions are based on visual identification: Trace 0-10%. little or few 10-20%, Some 20-40%, end 40-50%. 



425 TAYLOR ROAD 
STOW. MASSACHUSETTS D1775 

(617) B97-B737 

f jDIL EXPLORATION CORPORATION 
TEST BORINGS • GEOLOGICAL CONSULTING 

OAK HILL PROFESSIONAL PARI 
LONDONDERRY. N.H.03053 

1603) 627-3051 

To. Civil Engineering, NYANG Date. 5/10/82 . Job No.. 82-098 
Legation Suffolk County Airport, Westhampton Beach, NY $co|e y. 

0' 

2' 

.ft. 

381 

Observation WE11 No. 11 
5/5/82 
Ground Surface 

Loose, dry, fine to med" 
sand, little organic 
silt. 

Firm to very compact, 
dry to wet, fine to 
medium sand, little 
medium gravel, little 
inorganic silt, trace 
cobbles. 

1.5' 
2-3-4 

no sample 
required at change 

10' 
11.5 ,5-6-6 y( 

20' 
14-15-17 

21.5' X 
Materials used: 

10' x 3" sen. 40 machine slottec 
PVC 

• 30' 

- 31.5 
17-19-22 yC 

1 
1 
2 
L 

20' x 3" sch. 40 machined ends 1 
10* x 3" sch. 40 machined ends I 
3" sch. 40 couplings 
3" sch. 40 cap 

Installed- well at 38' 
Water level 34' 
upon completion. 

no samples required 
at bottom of hole 

Standard Penetration Teat - 140# hemmer falling 30" • Blows are per 6" taken with 18" long x 2" O.O. x 1-3/8" I.D. Split Spoon Sampler unlets otherwise noted. 

Type of Boring - 2V4" Casing • 314" Casing • Hollow Stem Auger S3 Solid Stem Auger • 
Notes • Water levels Indicated may vary with seasonal fluctuation and the degree of soil saturation when the boring was taken. The following terms used In the toll 
descriptions are bated on visual identification: Trace 0-10%, little or few 10-20%, Some 20-40%, and 40-50%. 

- - , 



425 TAYLOR ROAD 
STOW. MASSACHUSETTS 01775 

(6171 B97-B737 

( ( 
SOIL EXPLORATION CORPORATION 

TEST BORINGS • GEOLOGICAL CONSULTING 

OAK HILL PROFESSIONAL PARC 

LONDONDERRY, N.H.D3D53 

16031 637-3DSI 

To. Civil Engineering. NYAHG Dote 5/10/8? lob No, oo-noo 

Location Suffolk County Airport. Westhamoton Beach. NY Scale 1" = 6 ft. 

29» 

35.5' 

Observation Well No. 12 
5/5/82 
Ground Surface 

Loose to hard, dry, 
fine to medium sand, 
little medium gravel, 
little inorganic 
silt. 

Very compact, dry to 
wet, fine to medium 
sand, little inorganic 
silt, trace medium 
gravel, trace cobbles, 
petrol odor. 

1.5" 
2-4-5 y. 

10' 

11.5' 
6-7-8 X 

20' 
10-12-14 

21.5' 

30' 
17-19-21 V 

31.5.' . ' -
-Materials used: 
1- 10' x 3" sch.~ 40 machine slotted P\ 

Installed well at 35.5' 
Water level 33' 
upon completion.', 

1 -
1 -
1 -
3 -
1 -

20' 
5' 

x 3" sch. 40 machined ends PVC 
x 3" sch. 40 machined ends PVC 

2V x 3" sch. 40 machined ends. 
3" sch. 40 couplings 
3" sch. 40 cap 

Standard Penetration Teat - 140# hammer falling 30" - Blows ara per 6" taken with 18" long x 2" O.D. x 1-3/8" I.O. Split Spoon Sampler unlets otherwise noted. 

Type of Boring - 2V4" Casing • 3%" Casing • Hollow Stem Auger 0 Solid Stem Auger • 
Notes . Water levels indicated may vary with seasonal fluctuation and the degree of soil saturation when the boring was taken. The following terms used In the soil 
descriptions ara based on visual Identification: Trace 0-10%, little or few 10-20%, Some 20-40%, and 40-50%. 



425 TAYLOR ROAD ( DAK HILL PROFESSIONAU PAR> 
STOW. MASSACHUSETTS D1775 -JOIL EXPLORATION CORPORATION LONDONDERRY, N.H. D3D53 

<S17> B97-B737 TEST BORINGS • GEOLOGICAL CONSULTING (6031 627-3QSI 

T» Civil Engineering, NYANG Ont. 5/10/82 UMc. 82-09B 
l nfirtinn Suffolk County Airport, Westhampton Beach, HY Scale 1" = 6 ft. 

Observation Well Ho. 
5/5/82 
Ground Surface 

Loose to hard, dry, 
fine to medium sand, 
little medium gravel, 
little ..inorganic 
silt. 

0' 

1.5' 
3-4-5 X 

101 

7-8-8 
' 11.5' 

20' 

21.5 
12-14-16 y 

29' 
Hard to compact, dry 
to wet, fine to med. 
sand, little medium 
gravel, little inor
ganic silt, petro 
odor. 

30" 
12-14-15 X 

•31.5' 

35' 
14-16-19 

36.5' 36.5' 
X 

Materials 
1 
2 
1 

sch 1 
1 

used 
10' x 3" sch. 40 machine slotted 
10* x 3" sch 40 machined ends FV 
8' x 3" sch. 40 machined ends PV 
3n 40 cap 

- 3" sch 40 coupling 

Installed well at 36* 
Water level 32' 
upon completion. 

Standard Penetration Teat - 140# hammer falling 30" - Blow, are par 6" taken with 18" long x 2" O.O. x 1-3/8" I.O. Split Spoon Sampler unlets otherwlae noted. 
Type of Boring - 2V4" Casing • 3Vi" Casing • Hollow Stem Auger G3 Solid Stem Auger • 
Notes - Water levels Indicated may vary with seasonal fluctuation and the degree of soil saturation when the boring was taken. The following terms used In the soil 
descriptions ere based on visual identification: Trace 010%, little or few 10-20%, Some 20-40%, end 40-50%. 



425 TAYLOR ROAD 
STOW. MASSACHUSETTS Q1775 

(617) B97-B73T 
*OIL EXPLORATION CORPORATI 
TEST BORINGS • GEOLOGICAL CONSULTING 

£• OAK HILL PROFESSIONAL PARI 

LONDONDERRY, N.H.03053 
(603) 637-3061 

To NYANG, Base Contracting Division IW 6/W82 M„ 82-128 

I nrniinn Suffolk County Airport, Westhampton Beach, try Scole 1" = § ft. 

0' 
.5' 

Observation Well No. 22 
6/9/82 
Ground Surface n • 

'ntsumiMtrS* uicuAuiu osim* iiiu 
fuel smell.little inorganic silt. 
Very loose, dry, fine 
to med..sand« little i r>/vnpaAf? 

Hard to compact, dry 
to wet, fine to coarse 
sand, some medium 
gravel, little inorgani 
silt, trace cobbles, 
No fuel odor. 

38 ,L 

.5* 
1.5' 

2 
3-3 

8-9-10 
6.5' 

10' 
10-11-12 

11.5' 

? 15' 

16.5" 
15-19-19 

20' 

21.5' 
14-16-17 

25' 

26.5" 
17-18-19 

30' 

31.5' 
19-19-20 

36.5' 
15-18-20 

38' 
End of boring 38' 
Water level 34'9" 
upon completion. 

Installed well at 38' 

Materials used: 

1-10' x 4" sch. 40 machine 
slotted screen 

3 - 10' x 4""Sch. 40 machined pipe 
1 - 4" sch. 40 cap 

Standard Penetration Teat - 160# hammer falling 30" • Blows ere per 6" taken with 18" long a 2" O.O. * 1-3/8" I.O. Spilt Spoon Sampler unless otherwise noted. 

Type of Boring • 214" Casing • 314" Casing • Hollow Stem Auger B Solid Stem Auger • 
Notea - Water levels Indicated may vary with seasonal fluctuation and the degree of soil saturation when the boring was taken. The following terms used In the soli 
descriptions are based on visual Identification: Trace 0-10%, little or few 10-20%, Some 20-40%, and 40-50%. 



425 TAYLOR ROAD 
STOW. MASSACHUSETTS 01775 

(6171 897-B737 

r 
SOIL EXPLORATION CORPORATION 

TEST BORINGS • GEOLOGICAL CONSULTING 

OAK HILL PROFESSIONAL PAR 

LONDONDERRY, N.H.03053 

16031 627-308I 

To. NYANG, Base Contracting Division Date. 6/14/82 
. Job No.. 

82-128 

Location Suffolk County Airport, Westhampton Beach, NY Srn,A 1„ = .ft. 

40 

Observation Hell No. 
6/10/82. 
Ground Surface 

23 

Dry to wet, fine to 
coarse sand, little 
inoragnic silt, 
some medium gravel, 
trace cobbles. 

no blows 
required 

35' 

Materials used: 
1 - 10' x 4" sch. 40 machine slottei 

screen 
3 - 10' x 4" sch. 40 machined pipe 
1 - 4" sch. 40 cap 

no blows 
required 

40' 
End of boring 40' 
Water level 30'7" upon completion. 

Installed well at 38' 

Standard Penetration Tast • 140# hammer falling 30" - Blowa ara par 6" taken with 18" long x 2" O.D. x 1-3/8" I.O. Split Spoon Sampler unlet* otherwlie noted. 
Type of Boring - 2ft" Casing • 3ft" Casing • Hollow Stem Auger IS Solid Stem Auger • 
Notes - Water levels indicated may vary with seasonal fluctuation and the degree of toll saturation when the boring was taken. The following terms used In the toll 
descriptions are beted on visual Identification: Trace 0-10%, little or few 10-20%, Some 20-40%, and 40-50%. 



425 TAYLOR ROAD 
STOW. MASSACHUSETTS C177S 

<6t7> 897*6737 

( c 
SOIL EXPLORATION CORPORATION 

TEST BORINGS • GEOLOGICAL CONSULTING 

OAK HILL PROFESSIONAL PAR 

LONDONDERRY, N.H.03053 

16031 627-3051 

To NYANG, Base Contracting Division. Date 6/14/82 j0y> No 82-128 
Location Suffolk County Airport, Westhampton Beach, iff ^rrtU - 6 .ft. 

Observation Well No. 24 
6/10/82 
Ground Surface 

•0' 

End of boring JfO' 
Water level 32'7" 
upon completion. 

No blows 
required 

Materials used: 
1 - 10* x 4" sch. 40 machine slotted 

screen 
3.- 10* x 4" sch. 40 machined pipe 
1 - 4" sch. 40 cap"" 

No blows 
required 

Installed well at 38' 

Standard Penetration Teat - 140# hammer falling 30" - Blows are par 6" taken with 18" long a 2" O.D. x 1-3/8" I.O. Split Spoon Sampler unlets otherwise noted. 
Type of Boring • 214" Casing • 314" Casing • Hollow Stem Auger B Solid Stem Auger • 
Notes - Water levels Indicated may vary with seasonal fluctuation and the dsgrea of soil saturation when the boring was tdcen. The following terms used In the soil 
descriptions are based on visual Identification: Trace 0-10%. little or few 10-20%, Some 20-40%, and 40-90%. 
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E.C. JORDAN CO-
SUMMARY SITE SAFETY PLAN 

A. GENERAL INFORMATION 

SITE: Suffolk County Airport Fire Training Area 

SITE OWNER/CONTACT: Suffolk County Department of Aviation 

Major Gerald Harris - Air National Guard 

LOCATION: Suffolk County Airport, Westhampton Beach, N.Y. 

PLAN PREPARED BY: Nelson Walter . DATE: 10/3/86 

APPROVED BY: DATE: • 

OBJECTIVE(S): To maintain a safe work environment and to protect the health 

of on-site personnel. 

PROPOSED DATE(S) OF 
INVESTIGATION: December 1986 - January 1987 

BACKGROUND REVIEV: Complete: X Preliminary: 

OVERALL HAZARD: Serious: Moderate: Low: X Unknown: 

B. SITE/WASTE CHARACTERISTICS 

WASTE TYPES: Liquid X Solid Sludge Gas 

CHARACTERISTICS: Corrosive Ignitable X Radioactive 

Volatile X Toxic X Reactive Unknown 

SITE DESCRIPTION: The Suffolk County Airport Fire Training Area (FTA) is located on a 
dipsersed parking hardstand next to the Northeast-Southwest runway of the Suffolk 
County Airport. The FTA was used by the Air Force at least as early as 1961 and more 
recently experienced shared use by the Air National Guard and local fire departments. 
Flammable liquids were placed on the ground or concrete hardstand and ignited, and 
the fire was extinguished during the fire training. 

The uppermost geological layer at the site is "mostly outwash deposits of coarse and 
fine sand and gravel. This layer is about 120 feet thick at the airport. The layer 

.3 xs extremely permeable; at least 10 cm/sec. A more impermeable layer (Gardiner's 
Clay) underlies the upper layer. 

C-l 

10.86.7 



G. HAZARD EVALUATION 

During the operation of the FTA by the Air Force (prior to 1970) various waste 
flammable liquids were used. These probably included waste oils, solvents (e.g., 
kerosene, mineral spirits, trichloroethylene, MEK and toluene), and jet fuels. Since 
1971, the Air National Guard has used only jet fuel (JP-4) at the FTA. It should be 
noted that jet fuel is composed of several organic constituents which are considered 
toxic or hazardous. These iiiclude naphthalene, benzene, ethylbenzene, toluene, 
xylene, and other alkylbenzenes. 

Nine monitoring wells have been installed around the FTA. Sampling of these wells 
indicate that there are low levels of volatile organic compounds (all results less 
than 1 ppm) in the groundwater under and downgradient of the site. 

A list of chemicals which may be found on site and their chemical toxicity is listed 
in Table C-l. 

D. SITE SAFETY PROCEDURES 

Map/Sketch Attached? yes (Figure C-l) Site Secured? no 

Perimeter Identified? yes Zone(s) of Contamination Identified? yes 

Perimeter Establishment: The Suffolk County Airport is surrounded by a 

chain link fence. 

PERSONNEL PROTECTION: All site activities will be Level D with the ability 
to upgrade to Level C if needed based on PI meter readings and safety officer's 
assessment of situation. 

SITE MONITORING EQUIPMENT: 

- photoionization meter 

- oxygen deficiency meter 

- explosimeter 

- organic vapor analyzer 

DECONTAMINATION PROCEDURES: 

Personnel: Since most of the site work is anticipated to be Level D, decontam
ination will simply be to remove coveralls and leave them on-site. If disposable 
protective clothing is used (e.g., Level C) the clothing will be placed in a 
55-gallon drum at the end of each shift. 

10.86.7 
0059.0.0 
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TABLE C-l 
CHEMICAL TOXICITY AND OTHER RELATED INFORMATION 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

CHEMICAL 

Benzene 

TLV 
tPP") 
10 

APPROXIMATE 
ODOR 
THRESHOLD 
(ppm) 

PHYSICAL 
CHARACTERISTICS 

colorless liquid 
with aromatic odor 

DERMAL 
TOXICITY REMARKS 

local systemic Poisoning occurs most commonly through 
inhalation; also penetrates through skin. 

Symptoms: irritates eyes, nose, respiratory 
system, giddiness, head, nausea, staggered 
gait; fatigue, depression, abdominal pain 

Target organ: blood, CNS, skin, bone marrow 
eyes, respiratory system 

First Aid: Swallow: NO VOMIT 
Skin: soap wash 

Incompatibilities: strong oxidizers, 
chlorine, bromine with iron. Dangerous 
when exposed to heat or flame. 

Trichloroethylene 
(TCE) 

50 50 colorless liquid 
sweet odor 

methylethyl 
ketone 
(2-Butanone) 
(MEK) 

200 colorless, clear liquid 
with a fragrant mint-like 
odor 

Symptoms: headache, vertigo, vision 
distortion, tremors, somnolence, 
nausea, vomit, irritates eyes, cardiac 
arrythmias, parestesias 

Target organ: respiratory system, heart, 
liver, kidneys, CNS, skin 

First Aid: Swallow: Ipecac, vomit 
Skin: soap wash immediately 

Incompatibles: strong caustics; chemically 
active metals: Ba, Li, Na, Mg, liquid 0,, 
AI, 02, KN03, Ti, 

Symptoms-: Irritates eyes, nose, head, 
dizziness, vomit 
Target organs: CNS, lungs 
First Aid: Swallow: Ipecac, vomit 

Skin: water wash immediately 

Ethyl Benzene 100 colorless liquid with 
aromatic odor 

local systemic Symptoms: irritant to eyes and mucous 
membrane, headache, narcotic 

Target organ: eyes, upper respiratory 
system 

First Aid: NO VOMIT 
Incompatibilities: oxiding materials; 
dangerous when exposed to heat or flame. 

10.86.7T 
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TABLE C-l (cont.) 
CHEMICAL TOXICITY AND OTHER RELATED INFORMATION 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

CHEMICAL 

Xylene 

TLV 
(ppm) 

100 

APPROPRIATE 
ODOR 
THRESHOLD 
(PPm) 

PHYSICAL 
CHARACTERISTICS 

liquid colorless, 
aromatic odor 

DERMAL 
TOXICITY 

local systemic 

Toluene 100 liquid local systemic 

Naphthalene 10 

Kerosene 
(Mineral oil) 

Mineral Spirits 
(petroleum spirits) 

.01 mothball odor 

pale yellow to water 
white oily liquid 

volatile clear 
colorless liquid 

local systemic 

REMARKS 

Symptoms: dizziness, excitement, drowsiness 
incoordination, staggering gait, irritates 
eyes., nose and throat, corneal vacuolization, 
nausea, vomit, abdominal pain 

Target organs: CNS, eyes, GI tract, blood, 
liver, kidneys, skin 

First Aid: Swallow: NO VOMIT 
Skin: soap wash 

Incompatibilities: strong oxidizers; 
dangerous when exposed to heat or open flame. 

Symptoms: fatigue, confusion, euphoria, dizzy, 
headache, dialated pupils, lack of appetite, 
nervousness, insomnia 

Target organs: CNS, liver, kidneys, skin 
First Aid: Swallow: NO VOMIT 

Skin: soap wash 
Incompatibilities: strong oxidizers. 

Poisoning may occur through ingestions of 
large doses, inhalation or skin adsorption. 

Inhalation of high concentrations of vapors 
can cause headache, stupor. Ingestion causes 
irritation of the stomach with nausea and 
vomiting. 

Ingestion can cause burning sensation, vomit, 
drowsiness, diarrhea. Inhalation of 
concentrated vapors causes intoxication like 
alcohol. 

Lead .15 Bluish White or silvery 
gray solid 

Lead is a cumulative poison. Increasing 
amount builds up in the body and eventually 
a point may be reached where symptoms and 
disability occur. 
Symptoms: (Long term exposure) 
Decreased physical fitness, fatigue, 
sleep disturbances, headache, aching 
bones, constipation, decreased appetite, 
and abdominal pain* Inhalation of large 
amounts of lead may lead to seizures, coma 
and death. 

Target organs: G.I, CNS, kidneys, blood, 
gingival tissue. 

10.86.7T 
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TABLE C-2 
ON-SITE PERSONNEL TRAINING 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

TOPIC HRS. 
L. 
Fitzgerald 

N. 
Walter 

I .  
Broadwater 

J. 
McMullen 

R. 
Burger 

INTRODUCTION/REFRESHER 4 

FIRST AID 8 

GPR (OPTIONAL) 8 

NUS COURSE 
OR EQUIVALENT 30 

OVA 16 

PI METER 2 

SCBA REVIEW 4 

SAMPLING 

HEALTH MONITORING 

o 

o 

o indicates training completed 

10.86.7T 
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Equipment: Equipment decontamination will "be performed according to the Jordan 
Health and Safety Plan. Highlights of specific decontamination procedures to be used 
are: 

o Drill rigs will be steam cleaned prior to being used on site and before 
leaving the site. 

o All down-hole tools will be steam cleaned between borings. 

o Split spoons will be cleaned immediately after they are used. This will be 
accomplished by diposing of soils from the split spoon in a 55-gallon drum, 
washing with soapy water, rinsing in potable water, followed by an 
isopropyl alcohol rinse, and finally a distilled water rinse. 

o Other sampling equipment, unless badly soiled, will be decontaminated by 
rinsing with isopropyl alcohol followed by a distilled water rinse. 

MOBILIZATION AND SITE ENTRY: A contamination reduction zone will be established 
onsite. Field work preparation, staging and decontamination will take place in this 
area. 

TEAM ORGANIZATION: 

Team Member Respqns ib i1itv 

Larry Fitzgerald Site Safety Officer 

Nelson Walter Team Leader and Field Laboratory 

Ian Broadwater Drill Monitor 

Bob Burger Sampler 

Jay McMullen Sampler 

Rick Allen Geophys ics 

WORK LIMITATIONS: (Time of day, etc.): Work will be done during daylight hours 
primarily. However, occasionally work may contine past sunset only with adequate 
lighting to work safely. 

DISPOSAL OF WASTES 

Protective Clothing - Protective clothing will be drummed and stored onsite in 
an area designated by the Air National Guard until the field work is complete 
and the analtyical results are available from the soil and water sampling. The 
drums will then be taken off site and disposed of in a sanitary or secure 
landfill as appropriate. It is anticipated that fewer than three drums of 
protective clothing will be generated. 

Soil - Excess soils will be generated as a result of drilling and sampling 
operations. Generally these excess soils will be left on the surface of the 

C-5 
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ground in the location where they are generated. However, as a safety precau
tion, soils, which when monitored with a PI meter cause an organic vapor reading 
of 5 ppm or more above background, will be placed in 55-gallon drums. These 
drums will be transproted to an area 70 feet north of the FTA hardstand and 
emptied on the ground. At the conclusion of the field investigation program, 
these soils will be covered with 6 inches of native clean sand to reduce the 
chance of exposure to the waste soils. 

Water - Water generated during drilling, sampling, and decontamination activi
ties will be poured on the ground and allowed to percolate into the soils where 
it originated. 

E. EMERGENCY INFORMATION 

LOCAL RESOURCES 

Ambulance 728-3400 

Central Suffolk Hospital Emergency Room 548-6026 

Poison Control Center 542-2323 

Police 548-3200 (Suffolk County Sheriff), 728-3400 (South Hampton Town) 

Fire Department Base 233 (for emergency) 

EMERGENCY CONTACTS 

1. Dr. Frank Lawrenee/Envirologic Data. (207) 871-2617 
2. Bruce Campbell, RPh (207) 871-2449 
3. Maine Poison Control Center (207) 871-2950 
4. E.C. Jordan (Maine) (207) 775-5401 
5. E.C. Jordan (Florida) (904) 656-1293 
6. E.C. Jordan (Detroit) (313) 569-3955 
7. Envirologic Data (207) 773-3020 
8. USEPA Emergency Response (800) 424-8802 
9. Air National Guard (Major Harris). (516) 288-4200 
10. Suffolk County Airport (Mr. LaTrenta) (516) 288-3600 

F. EMERGENCY ROUTES 

DIRECTIONS TO HOSPITAL: Exit site, turn right onto Old Riverhead Road (County Route 
31). Go North on Old Riverhead Road to junction with County Route 104. Turn left on 
104 (North). Follow 104 into downtown Riverhead. Turn right on Main Street (NYS 
Route 25). Make an immediately left onto Roanoke Avenue (County Route 73 North). 
Follow Roanoke Avenue to traffic circle. Hospital is on northeast side of circle. 

C-6 
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TABLE C-3 
PERSONNEL SAFETY EQUIPMENT CHECKLIST 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

Quantity Protective and Model or 
Required Safety Equipment Material 

SCBA MSA 401 
Spare Cylinders 
Escape Mask ELSA 

1 pp Full Face Respirator 
2 ppd Cartridge 
1 pp .Hardhat w/ Face Shield 
1 pp . ^Safety Glasses 

Ear Protection 
2 ppd ....... .*Gloves, inner surgical 
2 ppd *Gloves, outer: -nitrile 

Chem Resist Coveralls 
Disposable Coveralls Coated Tyvek 
Splash Aprons Vinyl 

1 pp *Boots: Safety Boots 
.Fully Encapsulated Suits 

1 pp ^Dosimeters TLD 
First Aid Equipment 

1 ^Utility first aid kit 
Industrial first aid kit 
Stretcher 
Oxygen 

1 *Eye Wash Station Portable 
Emergency Shower 

1  . . . . . . .  . * F i r e  E x t i n g u i s h e r  C O ^  
Safety Harness 

. . .Emergency Tools 

. . .Other 
5 duct tape (rolls) 

* - Mandatory 
pp - per person 
ppd - per person per day 

10.86.7 



TABLE C-4 

DECONTAMINATION EQUIPMENT/MATERIALS 
FIRE TRAINING AREA 

SUFFOLK COUNTY AIRPORT 

Quantity Type Remarks 

4 .wash tubs 

1 steam sprayer 

4 scrub brushes 

containers 
3 . protective clothing 55 gallon drum 
4 . . soil cuttings 55 gallon drum 

1 box detergent 

85 gallons isopropanol 

170 gallons deionized water 

2 Boxes disposable wipes 

plastic wrap 

Ziploc bags 

10.86,7 
0066.0.0 



APPENDIX D 

QUALITY ASSURANCE PROJECT PLAN 
SUMMARY 
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Quality Assurance Project Plan 
(QAPP) 

Task: 2-A Suffolk County Airport F 

Subtasks 

Soil Sampling During Hand Borings 
Soil Sampling During Drilling 
Drilling and Installation Wells 

Test Pitting 
Groundwater Sampling 

Training Area 

Standard Protocol Selected 

QAPP (6.5.2) 
QAPP (6.5.2) 
will be described in 
Standard Specifications in 
Driller Subcontract 

QAPP (6.5.3) 
QAPP (6.6.2) 

Task Organization 

Name 

N. Walter 
L. Fitzgerald 
I. Broadwater 
R. Burger 
J. McMullen 
R. Allen 

Function 

Team Leader 
Safety Officer 
Drilling Team 
Sampling Chief 
Sampler 
Geophysics 

Subcontractors Function 

Compuchem, Inc. 
Driller - to be selected 
Backhoe - to be selected 

Chemical Analysis 
Boring and Well Installation 
Test Pitting and covering 
potentially contaminated 
drilling soil cuttings 

Contacts Function 

William Owens 

Major G. Harris 

Oak Ridge National Laboratory -
Project Manager 

DOD Point of Contact, Suffolk County 
Airport Air National Guard Base 

Lt. Col. Washeleski ANGSC Project Officer 

D-l 
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Analytical Data —— 

Matrix/Analysis Methods to be utilized 

Water: VOA CLP - COP 

SVOA CLP - COP 

Lead CLP - CIP 

Oil and Grease EPA 418.1 

Soils: VOA 

SVOA 

Lead 

Pest/PCB 

Oil and Grease 

Clay Permeability 

Grain Size Analysis 

CLP - COP 

CLP - COP 

CLP - CIP 

CLP - COP 

USEPA Method 3540 

Triaxial Permeability 

ASTM D-422 

Comments 

Disposal of wastes and decontamination of equipment procedures can be found in the 
Health and Safety Plan. 

10.86.7 
0069.0.0 
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TABLE D-l 
SAMPLING DATA 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

Sampler 
Matrix/Analysis 
Blanks Samples 

Water: VOA 20 

SVOA 20 

Lead 20 

Oil and Grease 20 

Field 
Blanks 

Sampler 
Blanks 

2 

2 

2 

Martin Marietta Matrix 
Duplicates Duplicates Spikes 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

Matrix 
Spike 

Duplicates 

2 

2 

2 

Distilled 
Water Total 

2 

2 

2 

34 

32 

32 

24 

Soils: VOA 70 — — 7 7 4 4 92 

SVOA 70 — — 7 7 4 4 92 

Lead 70 — — 7 7 4 4 92 

Pest/PCB 6 — — 1 1 11 9 

Oil and Grease 70 -- 7 7 — — 84 

Grain Size 18 — — — — — — 18 

Triaxial Permeability2 — — — — — — 2 

1 Total does not include ORNL Duplicates 

10.86.7T 
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TABLE D-2 
ANALYTICAL PROGRAM SUMMARY 

FIRE TRAINING AREA 
SUFFOLK COUNTY AIRPORT 

SAMPLES (4) MARTIN DISTILLED 
MEDIUM LOCATIONS SAMPLES SCREEN FOR ANALYSIS BLANKS DUPLICATES REPLICATES MARIETTA WATER TOTAL 

SOIL 
Hand Auger 30 
Borings 5 

90 
45 

90 
45 

50 
20 

0 
0 

5 
2 

3x2 
1x2 

5 
2 

66 
26 

WATER 
Completed 
Wells 10 14 20 2x2 32 

1. Includes: 10% Duplicates for soils; 10% field blanks, 10% duplicates 
plus 1 sampler blank for each of 2 planned sampling events. 
Replicates at 1 sample per 20 for CLP QA/QC. 

2. Soil samples screened for V0A (Headspace), oil and grease and PCB. 

3. Field measurements will be made for temperature, specific conductance 
and pH. 

4. Replicates to CLP are counted twice for costing the analytical program and 
are counted as such in the totals of this table for the sake of 
consistency. 

10.86.7T 
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APPENDIX E 

PROJECT PERSONNEL RESUMES 
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A 

Corporate 
Officer 

Level: P-4 

Relevant Experience 

Mr. Adams has extensive professional experience in the administration of state 
and Federal environmental laws as the result of more than 12 years with the 
U.S. Environmental Protection Agency as Region I Administrator, and with the 
Maine Department of Environmental Protection as Commissioner. 

Mr. Adams has served as project officer on over 25 of Jordan's recent contracts 
to assist state and local governments and industry in the assessment of hazard
ous waste problems and in the proposal of remedial actions. Mr. Adams is 
currently serving as Corporate Officer for the multi-site RI/FS program Jordan 
is conducting for New York State Electric & Gas at the sites of former coal 
gasification plants. For services provided to the Massachusetts Department of 
Environmental Quality Engineering at the Silresim Chemical Corporation site, 
Mr. Adams was responsible for such management and administrative duties as 
reviewing, coordinating, and monitoring the project's organizational and 
technical efforts; and representing the company in meetings with the client 
and, as necessary, representing the client in meetings with other parties. 

In addition to the Silresim project, Mr. Adams has also served as project 
officer for a hazardous waste evaluation for the Vermont Agency of Transporta
tion at the Pine Street Canal site; a cost-effectiveness study of remedial 
action for the Rhode Island Department of Environmental Management (RIDEM); a 
toxic organic groundwater abatement program at a Superfund site also for RIDEM; 
and a remedial action and design program at the Winthrop Landfill (Maine) 
Superfund site for the Inmoht Corporation. Mr. Adams serves on Jordan's 
quality assurance team for the firm's remedial action assessment and long-term 
environmental monitoring at Love Canal in Niagara Falls, New York. 

While Administrator of EPA Region I, Mr. Adams aggressively pursued the assess
ment and clean-up of illegal hazardous waste sites in New England. During his 
tenure, a full 25 percent of the total hazardous waste assessment funds in U.S. 
EPA was spent in New England. Seven major hazardous waste clean-up operations 
were conducted by EPA under Mr. Adam's direction. The projects were geographi
cally spread throughout New England and he was in constant close contact with 
mayors, governors and congressional delegations concerning hazardous waste 
impact. 

Education 

B.S. in Civil Engineering, University of South Carolina, 1951 
• • 

Professional Registration 

Professional Engineer in Maine and New Hampshire 
Registered Land Surveyor in Maine 

Name: WILLIAM R. ADAMS, JR. Program 
Assignment: 

ADAMS,WILLIAM/2.2 
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Name: RICHARD P. ALLEN Program 
Assignment: Soil Scientist 

Level: P-2 

Relevant Experience 

Mr. Allen is responsible for all Jordan Company geophysical exploration activi-
ties. These responsibilities include the application of geophysical techniques 
to the assessment of subsurface conditions at proposed and existing solid and 
hazardous waste sites, earth resource studies including groundwater and miner
als exploration, and engineering studies for siting and preliminary design. 
Jordan Company projects to which he has contributed include: 

o remedial investigations and feasibility studies for two uncontrolled 
hazardous waste Superfund sites in Michigan for the Department of 
Natural Resources. Activities included earth resistivity studies to 
obtain geologic information, and metal detector/magnetometer surveys 
to locate buried repositories of drummed wastes. 

o a soil and groundwater quality assessment for Delta Chemical Corpora
tion (Maine). Terrain conductivity measurements were made along 
several traverses to assess the impact on surficial soils of an 
accidental acid spill. 

o a hydrogeologic study at a New England industrial complex to assess 
the impact on the groundwater regime of several accidental spills of 
volatile organic chemicals; more than 8,000 feet of seismic profiling 
was accomplished to provide groundwater flow directions and to site 
monitoring wells; 

o two plume-tracing studies in New Hampshire by the earth resistivity 
technique to determine the extent of groundwater contamination by: a) 
a paper company sludge landfill; and b) a filter bed for wastewater 
effluent from an industrial fasteners manufacturer; 

Mr. Allen has participated in more than 200 individual 'geophysical studies. 
His background has given him a broad range of exposure to the geophysical tech
niques used in earth science and engineering studies, including seismic refrac
tion, electrical resistivity, terrain conductivity, magnetics, gravity, ground-
penetrating radar and borehole logging. He has extensive experience in the 
application of these techniques to evaluate subsurface conditions for waste 
impact studies, earth and groundwater resource investigations, siting of 
facilities for engineering projects. 

Education 

B.S. in Physics, Bowdoin College, 1967 
M.S. in Geophysics, Bowdoin College, 1971 

5.86.57R 
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Name: JAMES S. ATWELL Program 
Assignment: Quality Review 

Board 

Level: P-4 

Relevant Experience 

Mr. Atwell is responsible for the development of hazardous and nonhazardous 
waste management programs for public and private sector clients. Recent 
projects have included remedial investigations/feasibility studies at Superfund 
and other hazardous waste sites in Michigan for the Michigan Department of 
Natural Resources; evaluation and design of remedial action at the Pine Street 
Canal Superfund site (Vermont); evaluation and implementation of closure plans 
for several industrial hazardous waste facilities including design of capping 
systems and monitoring programs; and a geologic investigation and contamination 
assessment at a site formerly used for chemical storage and now under con
sideration for purchase by the Boston Edison Company. He played a major role 
in Jordan's support to the U.S. EPA in review and recommendations for hazardous 
waste regulation guidance documents. 

He has served on Jordan's Quality Review Committee for such projects as a 
remedial action assessment and long-term environmental monitoring at Love Canal 
(New York); an assessment of the extent of solvent, resin and inorganic contam
ination in soils and surface and groundwaters at the Silresim Superfund site 
(Massachusetts); data evaluation and remedial action assessment at the North 
Hollywood Dump Superfund site (Tennessee); and the site evaluation, selection 
and design of three ash disposal systems for Central Maine Power Co. These 
landfills incorporated dual liner systems (flexible synthetic liner and com
pacted clay) and leachate collection. 

During the past five years, Mr. Atwell has been responsible for several design 
projects including secure landfills with low permeability liners and leachate 
collection, industrial waste lagoon closures, and remedial actions at closed 
hazardous and non-hazardous waste sites. 

Mr. Atwell served as project manager for U.S. EPA Contract No. 68-01-5772 from 
February 1979 until April 1980. This contract involved several subcontracts 
and required the establishment of large-scale sampling programs for the col
lection and analysis of solid and liquid samples for priority pollutant 
analyses. The contract also required assessment of waste management tech
nologies and the preparation of industry profiles, regulatory support packages, 

. and technical guidance documents. 

Education 

B.S. in Civil Engineering, University of Maine, 1965 
M.S. in Civil Engineering, University of Maine, 1966 

Professional Registration 

Professional Engineer in Maine, Massachusetts, Michigan 

5.86.57R 
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Name: LAWRENCE W. BROWN Program 
Assignment: Contracts and 

Administration 

Level: P-4 

Relevant Experience 

Mr. Brown is responsible for management of hazardous waste, water, wastewater, 
industrial and commercial development projects. Areas of responsibility 
include project scope, schedule, budget and client relations. 

Prior to his IRP contracts and administration assignment, Mr. Brown had overall 
responsibility for E.C. Jordan Co. project management and supervised all 
project managers and their support staff. In addition, during this turn-over 
period, Mr. Brown managed selected industrial design and hazardous waste 
proj ects. 

Prior joining Jordan, Mr. Brown was responsible for managing teams of 
project engineers, applications programmers, systems engineers and programmers 
for process control systems located throughout the U.S. and in Canada, 
Australia, New Zealand and Europe. His overall responsibilities included 
commercial and technical aspects of projects, including customer liaisons, 
test specifications, project schedules, manpower requirements, budgets and 
costs, and hardware procurement. In addition, Mr. Brown provided planning for 
international service commitments; developed international operating procedures 
and policies; planned service requirements for new systems products; and 
developed training requirements for service personnel. 

Education 

B.S. in Mechanical Engineering, University of Maine 
MBA Program, University of Massachusetts 
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Name: ROBERT M. BURGER 
Program 
Assignment: Manager, 

Groundwater 
Sampling 

Level: P-l 

Relevant Experience 

As Manager of the Monitoring Department, Mr. Burger is responsible for the 
planning and implementing of sampling efforts for the Jordan Company as they 
relate to land disposal, groundwater contamination, and hazardous waste site 
investigations. He has coordinated and performed hazardous waste, air, soil 
and water sampling using U.S. EPA and specific state sampling protocols and 
procedures for priority pollutants. 

Specific site experience includes: 

o coordinated and performed surface and groundwater sampling of Pine Street 
Canal Superfund site (Vermont). 

o developed sampling and monitoring procedures and protocols and performed 
sampling at Silresim Chemical Corporation site (Massachusetts). 

o coordinated and performed remedial investigation sampling at Acme Solvent 
Superfund site (Illinois). 

o performed sampling of soils, surface water and groundwater at Cannons 
Engineering Corporation Superftmd site (Massachusetts). 

o performed soil and sediment sampling for U.S. EPA and State of New Jersey 
dioxin sampling programs. 

o provided on-site field inspection for industrial client of EPA sampling at 
Winthrop Landfill Superfund site (Maine). 

o coordinated and performed groundwater and surface water sampling at 
Brunwsick Naval Air Stations hazardous waste sites (Maine). 

o provides ongoing coordination and oversight of 18 groundwater monitoring 
sites on a quarterly basis; liaison between Jordan's analytical laboratory 
and project engineers for water quality analysis. 

Education 

A.S. in Wastewater Technology, State University of New York, 1972 
NWWA Short Course - "Design, Installation and Sampling of Groundwater Monitor

ing Wells," July 1984 

BURGER,ROBERT/2.1 
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Name: ANNE M. FINLAYSON Program 
Assignment: Community 

Relations 

Level: P-2 

Relevant Experience 

As an environmental planner with E.C. Jordan Co., Ms. Finlayson is responsible 
for preparing federal and state environmental license and permit applications. 
She coordinates technical exhibit drawing preparation, agency consultation, and 
environmental report preparation for a variety of permits. Past projects have 
included industrial, commercial, and residential development; hydroelectric 
power projects; public works projects; solid waste landfills; and resource 
management plans. She also participates in agency consultation to identify 
environmental concerns and coordinates the conduct of public hearings. 

For U.S. EPA regulatory development and support programs, Ms. Finlayson 
reviewed existing guidelines regarding corrective measures for release of 
contaminants to surface waters. The summary report was used to develop a 
guidance document for use by industry. 

Education 

University of Maine at Orono - B.S. in Natural Resource Management, 1981 

5.86.57R 
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Name: WILLIAM R. FISHER Program 
Assignment: Task Order 

Manager 

Level: P-4 

Relevant Experience 

Mr. Fisher is experienced in the management of major multidisciplinary projects 
related to sites dealing with hazardous waste issues. He has acted as project 
manager on several projects related to hazardous waste, including a field 
investigation and site assessment of an abandoned hazardous waste site, design 
of containment systems for potentially hazardous materials, and design of a 
transformer storage facility. He served as project manager for waste manage
ment studies at several Superfund sites including: 

o Remedial Investigation/Feasibility Study at the Solvent Savers site 
(Lincklaen, NY) for a consortium of industrial clients to determine 
the nature and extent of environmental problems and identify appro
priate remedial alternatives. The project's scope of services 
includes sampling and analysis of soils, sediments, surface water and 
groundwater as well as a magnetometer survey to map and delineate the 
location of buried waste. 

o Pollution Abatement Confirmation Study at Brunswick Naval Air Station 
(Brunswick, ME), as part of the Department of the Navy's program to 
identify contamination of Navy and Marine Corps lands and to insti
tute corrective measures, as needed. A preliminary study has been 
completed; Jordan is currently proceeding with program to verify the 
presence of chemical contaminants, which includes borings installa
tion of monitoring wells, and collection and analyses of groundwater 
and surface water samples. 

o Consultation/Negotiation of Remedial Investigation/Feasibility Study 
Work Plan for Iron Horse Park located in Billerica, Massachusetts. 
This project required the review of work plans prepared by U.S. EPA's 
REM II contractor for the site and preparation of comments and 
participation in meeting with representatives of the EPA and the REM 
II contractor regarding the scope of work of the work plan. Services 
for this task were provided to Guilford Industries. 

Prior to his current assignment, Mr. Fisher was manager of geotechnical 
engineering for Jordan's geotechnical division. In that role he was respon
sible for all aspects of complex geotechnical engineering investigations. 
These involved selection of exploration programs, assignment and evaluation of 
soil mechanics testing, static and dynamic foundation analyses, report pre
paration, and client contact. 

Mr. Fisher has been responsible for the following hydrogeologic/geotechnical 
projects: 

o design of a system to contain spills from chemical storage tanks and 
conduct a site inspection of an underground spill collection sump for 

FISHER,WILLIAM/2.2 
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WILLIAM R. riOIIER (Coatlimed) 

the Gillette Company's Industrial Wastewater Treatment Facility at 
the Boston, Massachusetts plant. 

o environmental studies for preparation of state and Federal licenses 
and permits for studies for Signal Cleanfuels, Inc.'s northern peat 
energy project; and 

o hydrogeological explorations of the site's groundwater regime and 
geotechnical investigations for Superior Mining Company's feasibility 
studies for the development of mining facilities in northern Maine. 

Mr. Fisher has also been project engineer for numerous projects relating to the 
evaluation of existing dams and earthen embankments. 

Education 

B.S. in Civil Engineering, University of Maine, 1972 
M.S. in Geotechnical Engineering, University of Maine, 1974 

Professional Registration 

Professional Engineer in Maine and Massachusetts 

FISHER,WILLIAM/2.2 
0009.0.0 EG JORDAN CQ 



Name: LAWRENCE J. FITZGERALD 
Program 
Assignment: Hydrogeolegist 

Level: P-2 

Relevant Experience 

Mr. Fitzgerald is a hydrogeologist in Jordan's Environmental Services Division. 
He is experienced in all technical phases of hazardous waste site 
investigations under Superfund and has provided technical oversight and 
community relations support for enforcement-related EPA activities. Mr. 
Fitzgerald has experience in planning and supervising groundwater sampling 
rounds, installing monitoring wells, conduct ing test pit excavations, 
groundwater contamination transport studies, and geophysical surveys. 

Mr. Fitzgerald's current project responsibilities include conducting a 
geophysical survey at a former coal gasification site in Owego, New York for 
New York State Electric and Gas Corporation using ground penetrating radar; and 
performing a hydrogeologieal investigation for Murray Printing Co. in Westford, 
Massachusetts. 

In addition, Mr. Fitzgerald has supervised and coordinated geochemical sampling 
teams, geophysics personnel, and grid layout crews. He has worked closely with 
geological field crews, and interpreted and field-checked geophysics data that 
were obtained with equipment used in large sulphide deposit explorations. 

Education 

B.A. in Geology, University of Rhode Island, 1982 

FITZGERALD,LAWRENCE/2.1 
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Name: RICHARD L. HEBERT Program 
Assignment: Environmental 

Assessment 

Level: P-3 

Relevant Experience 

Mr. Hebert has eleven years of consulting and independent research experience 
in numerous areas including management of hazardous wastes and hazardous 
materials, remedial actions at uncontrolled hazardous waste sites, toxicology 
of pesticides, environmental chemistry of pesticides, exposure assessments and 
hazard evaluations, microbial degradation of crude oil and aromatic hydro
carbons, microbial ecology, and public health microbiology. He has also worked 
extensively with regulations used to promulgate RCRA, CERCLA, TSCA, FIFRA, DOT 
Hazardous Materials Transportation Act, and OSHA (Occupational Safety and Health 
Act)., 

Mr. Hebert managed a "hotline" service (Technical Inquiry Program) for the 
Defense Logistics Agency's Hazardous Materials Technical Center (HMTC). This 
program provided Department of Defense (DOD) personnel with technical expertise 
and regulatory guidance on inquiries dealing with hazardous materials and 
hazardous wastes. While Mr. Hebert initially responded to all inquiries 
himself, the program grew under his guidance and management so that a full-time 
staff of five scientists were handling over 40 inquiries per month at the time 
of his departure from the program. The inquiries dealt primarily with 
hazardous waste management; remedial actions at uncontrolled hazardous waste 
sites; hazardous materials storage, handling, and transport; worker safety; 
environmental toxicology; and compliance with regulations set forth by EPA, 
DOT, OSHA, and analogous state agencies. 

The following are a few examples of major projects Mr. Hebert personally 
handled for the HMTC Technical Inquiry program: critical evaluation of a 
contractor-designed remedial action plan for a hazardous waste Superfund site 
(for U.S. Army Corps of Engineers); assessment of the environmental toxicology 
of ethylene glycol-based deicing solutions (for U.S. Air Force); handling, 
storage, transport, and disposal of lithium-sulfur dioxide batteries (for U.S. 
Navy); hazardous waste characterization of 662 items used in aircraft 
maintenance (for U.S. Coast Guard); and comparison of European worker safety 
and hazardous waste/spill regulations with the OSHA Hazard Communication 
Standard and CERCLA regulations (for DOD). 

Mr. Hebert worked on Phase IV-A of the U.S. Air Force Installation Restoration 
Program for clean-up of hazardous waste disposal and spill sites. He conducted 
site visits, reviewed Phase I Records Search and Phase II Confirmation/ 
Quantification studies; and prepared a Statement-of-Work for Remedial Action, 
specifying necessary efforts to conduct and document the remedial action plan, 
namely additional data collection and site characterization. 

As a toxicologist on an EPA-funded project, he reviewed and evaluated private 
industry toxicology studies submitted to EPA in support of pesticide regis
trations. The studies dealt with toxicity (acute, subchronic, and chronic), 
carcinogenicity, mutagenicity, neurotoxicity, teratology and reproduction 
toxicity, and pharmacology. He prepared Data Evaluation Records, in which the 

HEBERT,RICHARD/2.2 
0004.0.0 ECJORDANCQ 



RICHARD L. HEBERT (Continued) 

scientific validity and quality of the studies were assessed, and determina
tions were made regarding fulfillment of EPA data requirements. 

Mr. Hebert has extensive experience in the area of environmental fate and 
transport of pollutants. He worked in support of EPA's Pesticide Registration 
Standards Program reviewing and evaluating studies dealing with the environ
mental chemistry of pesticides. These studies dealt with hydrolysis, 
photodegradation, volatility, soil and aquatic metabolism, activated sludge 
metabolism, effects of pesticides on microorganisms, soil leaching and runoff, 
terrestrial and aquatic field dissipation, accumulation in fish and aquatic 
vertebrates, accumulation in rotational and irrigated crops, and worker 
exposure and field reentry. Mr. Hebert was also responsible for synthesizing 
valid data and preparing pesticide Environmental Fate Profiles and Exposure 
Hazard Assessments for EPA. 

Mr. Hebert authored a regular column for the HMTC UPDATE. a bimonthly 
publication focusing on hazardous materials and hazardous waste management 
issues. He authored a lead article in a Special Technical Bulletin on new 
developments in the areas of land disposal and incineration and treatment 
techniques. 

Mr. Hebert conducted independent research, and is a coauthor of.three publica
tions, dealing with microbial crude oil degradation and the transformation of 
aromatic hydrocarbons by microorganisms. As a microbiologist, he participated 
in studies and coauthored publications dealing with marine microbial ecology 
and aeromicrobiology. He also developed experience in public health and 
medical microbiology, and designed and taught for several semesters the 
laboratory section of a Medical Mycology course at the University of Texas. 

Education 

B.S. in Microbiology, University of Massachusetts, 1974 

HEBERT,RICHARD/2.2 
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Name: JOHN W. JAQUES 
Program 
Assignment: Estimator 

Level: 

Relevant Experience 

Mr. Jaques has assisted in cost estimating.for a variety of design projects, 
including wastewater treatment plants, commercial/industrial plant expansions, 
hydroelectric projects, pulp and paper mills, and solid and hazardous waste 
sites. 

For remedial investigations and feasibility studies at several Superfund sites, 
Mr. Jaques has assisted in the confirmation and review of pricing of the scope 
of services. He has assisted in the estimating of remedial actions for 
Michigan Department of Natural Resources and the McKin site in Maine, including 
such site actions as excavation of soils, capping, and off-site and onsite 
disposal of wastes. 

Other major projects include: 

o Crown Zellerbach Corporation (New York), Service Products East Expansion 
($200 million) 

o Town of Old Orchard Beach (Maine), Wastewater Treatment Plant ($9 million) 

o Shape Video (Maine), Manufacturing Facilities Expansion ($4 million) 

o University of Maine Chemical Engineering Building ($2.5 million) 

o Madison Paper Industries (Maine), Groundwood Mill Expansion ($12 million) 

Education 

Credits toward a degree in Industrial Technology, University of Maine 
Graduate Apprentice, Outside Machine Shop Apprenticeship Program, Bath Iron 

Works 
15-week course in Construction Estimating, Central Maine Vocational Technical 

Institute 
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Name: RONALD A. LEWIS Program 
Assignment: Site 

Characterization 

Level: P-3 

Relevant Experience 

As a senior chemical engineer with the Jordan Company, Mr. Lewis has 12 years 
of experience in waste management and hazardous waste site assessment. His 
broad range of experience includes acting as liaison between industry and state 
and Federal agencies on environmental matters, environmental data assessment, 
contaminant and groundwater modeling, remedial action feasibility studies, and 
permit applications. 

Mr. Lewis has performed a variety of environmental project responsibilities 
while at the Jordan Company, including: on-site safety coordination and 
monitoring, sampling of various media for subsequent chemical analysis, coor
dination of sample management and shipping, environmental audits for a number 
of industrial clients, and permitting assistance for generators, transporters 
and TSDF under RCRA regulations as well as for NPDES applicants. His current 
responsibilities involve data compilation and interpretation, remedial action 
feasibility studies and design and groundwater flow and contaminant transport 
modeling. 

He has assisted several industries in determining their environmental liability 
and defining procedures for complying with hazardous waste regulations under 
RCRA and CERCLA. In the area of remedial investigations, feasibility studies 
and design of remedial actions, he has participated in the investigations of 
such Superfund sites as: Pine Street Canal (VT); Love Canal (NY); Silresim 
Chemical Corporation (MA); Northernaire Plating Co. (MI); North Hollywood Dump 
(IN); Acme Solvents (IL); and Picillo Farm (RI). 

Data interpretation has included: definition of contaminant plumes; assessment 
of potential impact on receptors based on mass balance, physical/chemical and 
kinetic considerations as well as regulatory limits and health guidelines; and 
definition of probable routes of contaminant migration. 

His work on feasibility studies has included the application of mathematical 
models to simulate and predict the effectiveness of certain remedial actions as 
well as providing expertise in physical/chemical treatment processes to iden
tify alternative remedial actions. Analysis has included risk assessments and 
cost-effectiveness determinations. 

Education 

B.S. in Chemical Engineering, University of Maine, 1964 
M.S. in Chemical Engineering, University of Maine, 1966 
Completed course work for Ph.D. in Chemical Engineering, University of Maine 
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Name: JAY F. MCMULLEN 

Program 
Assignment: Sampler 

Level: Tech 
Relevant Experience 

Mr. McMullen coordinates sample collection efforts for land disposal facilities 
and groundwater contamination projects. He is responsible for sampling 100+ 
wells on a quarterly basis at several industrial and municipal landfill sites. 
He coordinated and performed groundwater and surface water collection pro
cedures using EPA sampling protocols and procedures for priority pollutants. 
Mr. McMullen coordinated groundwater monitoring program and analytical data 
reporting to clients for all solid waste projects. Acted as liaison between 
environmental laboratory and project engineers for water quality analysis. 

He assisted in upgrading and updating computer water quality monitoring pro
gram, which gives statistical analysis of desired parameters from past to 
present sampling episodes. 

He is experienced with a variety of equipment necessary for sampling and 
analysis. He assisted in the maintenance of the environmental van's equipment 
for sampling and field analysis including sample preservation and packaging for 
a Variety of environmental and site conditions. 

Education 

A.S. in Civil Engineering Technology, University of Maine, 1983 
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Name: ROBERT A. STEEVES Program 
Assignment: Coordinator of 

Quality Assurance, 
Health and Safety 

Level: P-3 

Relevant Experience 

As Chairman of Jordan's Personnel Health and Safety Committee, Mr. Steeves is 
responsible for compliance with established safety procedures for Jordan's 
laboratory and field activities, particularly at hazardous waste sites. These 
responsibilities include monitoring of Jordan personnel field activities to 
assure that proper safety precautions are taken; development of health monitor
ing and respiratory protection programs in which nearly 100 Jordan individuals 
have been enrolled; and providing training in the use of safety equipment, 
first aid and cardiopulmonary resuscitation techniques and decontamination 
techniques. Mr. Steeves has provided health and safety advisory services at 
over 10 Superfund sites and many other hazardous waste sites. 

Mr. Steeves had previously conducted nationwide sampling and analysis programs 
including 10 industrial waste surveys designed to measure and profile the 
presence of potentially toxic compounds in support of USEPA Effluent Guidelines 
development. As part of these industrial surveys, Mr. Steeves was responsible 
for establishing safety procedures to be followed by sampling teams working in 
industrial facilities. Mr. Steeves also prepared a Jordan safety manual used 
by field crews engaged in a variety of tasks at potentially hazardous material 
disposal sites. His sampling and analysis efforts also included five pilot 
plant studies. Both previous and current assignments involve the design and 
implementation of computerized technical data bases. 

He has prepared two state-of-the-art treatment technology reviews under USEPA 
contracts. "The Removal of Phenolic Compounds from Wastewater" included 
benchscale research. Foam and its Elimination" reviewed foam-causing sub
stances, the structure and stability of various types of foam, and technologies 
available to eliminate it. 

Education 

B.S*. in Chemical Engineering, Tufts University, 1972 
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Name: JOHN D. TEWHEY, PH.D. Program 
Assignment: Program 

Manager 

Level: P-4 

Relevant Experience 

Dr. Tewhey has over 15 years of experience in the fields of hazardous materials 
and waste management, including five years of hazardous waste project manage
ment at Jordan, seven years of nuclear waste management at the Lawrence Liver-
more Laboratory of the University of California, and four years of fuels 
management in the U.S. Air Force from 1967 to 1971. 

Dr. Tewhey has served as technical project director on 14 hazardous waste-
related projects during his tenure at Jordan; he has been on the project 
quality review board of 75% of the projects completed by Jordan during this 
time. Dr. Tewhey served as project technical director for the remedial inves
tigation of the Silresim uncontrolled hazardous waste site in Lowell, Massa
chusetts. This project was the initial hazardous waste site investigation 
conducted by the Jordan Company and was completed On schedule and within the 
estimated budget. The remedial action that Jordan recommended for the site 
(clay cap) has been implemented. There was extensive interaction with an 
interested citizen group (Mass Fair Share) and Dr. Tewhey was responsible for 
the format, content and presentation of all public meetings which ranged from 
discussions in living rooms to meetings in city auditoriums covered by the 
local, state, and national media. 

Dr. Tewhey was also the project technical director on a contract to evaluate 
technical data and recommend remedial alternatives for the North Hollywood 
Dump, a Superfund site in Memphis, Tennessee. The clients on the North Holly
wood Dump project consisted of a Technical Action Group (TAG) made up of local, 
county and state representatives, EPA Region IV and potential responsible 
parties. The project reports were reviewed and approved by all of the members 
of the TAG. The recommended remedial action is currently being implemented. 

Dr. Tewhey had extensive project management experience at the Lawrence Liver-
more Laboratory. He was project manager on a nuclear ' waste project which 
included development, characterization, stability assessment, and production 
technology of SYNROC, a ceramic waste form for the incorporation of nuclear 
waste. The project was a $2-million per year development project for disposal 
of high-level radioactive wastes located at U.S. defense sites. 

Education 

B.A. in Geology and Chemistry, Colby College, 1965 
M.S. in Geology, University of South Carolina, 1968 
Ph.D. in Geochemistry, Brown University, 1975 

Professional Registration 

Certified Geologist in Maine, California 
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Name: SUSAN A. WAITE Program 
Assignment: Risk Assessment 

Level: P-2 

Relevant Experience 

Ms. Waite is a chemical engineer with experience in environmental engineering, 
industrial waste stream (process) design, and construction cost estimating. 
Her experience includes compilation and review of analytical data; conduct of 
feasibility studies and public health assessments; preparation of cost analysis 
of remedial action alternatives; field work on hazardous waste sites as well as 
process design for the Pulp and Paper Industry. 

Ms. Waite has participated in Remedial Investigation/Feasibility Studies for 
Superfund projects in Maine, New York and Michigan. Specifically, her 
responsibilities have included development of site Applicable Regulations and 
Appropriate Regulations (ARARs), alternatives development, evaluation and 
screening, preparation of cost estimates for remedial action alternatives for 
feasibility studies, as well as preparation of preliminary assessments for 
hazardous waste sites and participation in laboratory quality assurance 
programs. 

Ms. Waite has also been responsible for preparation of major components of 
several Superfund public health assessments and endangerment assessments. 
These responsibilities include selections of indicator chemicals, development 
of toxicological profiles, and risk/hazard characterization for contaminants 
in groundwater, soils, and air. 

Ms. Waite was a member of the field investigation team at the Love Canal 
Superfund site in New York. Her responsibilities included description of soils 
and bedrock, sampling of soils, monitoring of drilling operations and installa
tion of monitoring wells. 

As an Industrial Process Engineer, Ms. Waite has worked for the Pulp & Paper/ 
Industrial Process Department. Her responsibilities have included process 
design, preparation of process flow, and instrumentation diagrams, preparation 
of equipment specifications and recommendations, and flow balances. 

Education 

B.S. in Chemical Engineering, University of Maine, 1984 
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Name: STANLEY E. WALKER Program 
Assignment: Quality Review 

Board 

Level: P-4 

Relevant Experience 

Mr. Walker has been responsible for the execution of a wide range of earth 
resource-related studies and designs for many Superfund and other hazardous 
waste projects including: design of the modeling and long-term monitoring 
programs to predict and measure remedial action effectiveness at Love Canal in 
Niagara Falls, New York; development of risk assessment procedures for closure 
of hazardous waste impoundments for Mississippi Department of Natural 
Resources; remedial investigation and feasibility study of Acme Solvent Site in 
Winnebago County, Illinois; exploration and assessment of subsurface con
tamination and remedial cost-effectiveness at the Silresim site in Lowell, 
Massachusetts; identification of cost-effective management of coal gasification 
plant wastes during highway construction at the Pine Street Canal site in 
Burlington, Vermont; and data interpretation and remedial feasibility study of 
the pesticide-contamianted North Hollywood Dump in Memphis, Tennessee. 

Mr. Walker has technical and administrative responsibility for the firm's 
multidisciplinary services in design, industrial process, environmental, and 
civil engineering, as well as project management. These responsibilities 
include the direction and review of Jordan projects in solid and hazardous 
waste management, which involves the interdisciplinary efforts of geologists, 
hydrologists, soil scientists, and chemists. 

Education 

B.S. in Civil Engineering, University of Maine, 1962 
M.S. in Civil Engineering (Geotechnical), University of Maine, 1966 

Professional Registration 

Professional Engineer in Maine, Massachusetts, Mississippi, New York, New 
Hampshire, New Jersey, Illinois, Minnesota, Vermont, Florida, and Michigan 
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Name: NELSON WALTER Program 
Assignment: Phase IV-A 

Studies 

Level: P-3 

Relevant Experience 

Mr. Walter has seven years of environmental engineering experience in waste 
management in the areas of corrective action, remedial design, development of 
pretreatment programs, and evaluation of facility control and compliance * He 
is familiar with U.S. EPA, RCRA, and CERCLA regulations. 

As a chemical engineer in the Environmental Services Division, Mr. Walter is 
responsible for the evaluation of chemical contamination data, screening 
remedial technologies, and performing remedial designs. 

Prior to joining E.C. Jordan Co., Mr. Walter served as a project engineer for 
the New York State Department of Environmental Conservation (NYSDEC) in the 
Divisions of Solid and Hazardous Waste, Water, and Air. 

For the Solid and Hazardous Waste Division, his responsibilities centered on 
the Love Canal Remedial Program in Niagara Falls. During the remedial action 
phase of the $3.3 million Love Canal Sewer Cleaning Project, he worked on the 
feasibility study and on the design of the sewer cleaning program. He super
vised the cleaning of the sewers, including supervision of five NYSDEC inspec
tors; acted as the NYSDEC On-Scene Coordinator; and was responsible for 
budgeting and payments to the contractor. The sewer cleaning project consisted 
of cleaning 65,000 feet of storm and sanitary sewers which were contaminated 
with organic wastes, including chlorobenzenes, pesticides, and dioxin. 

With the project team, Mr. Walter developed a dewatering facility design to 
treat the sewerage waste that would meet RCRA criteria through the use of 
secondary containment, including storage of waste in hypalon-lined tanks set 
inside a HDPE liner. In addition, he supervised the construction of the 
facility, including development of plans and specifications, and contract 
management, including bid packages. Due to the high visibility of the sewer 
cleanup, Mr. Walter developed a comprehensive public participation program over 
the course of the two-year project, which included eight public meetings, small 
group information sessions, and individual meetings, both in the NYSDEC offices 
and in citizens' homes. 

As Project Engineer for the Love Canal Perimeter Survey Contract, he was 
responsible for ensuring the technical quality of the work, and serving as 
NYSDEC's representative during drilling activities, and with the contractor. 

In the Division of Water, Pretreatment Program Section, Mr. Walter assisted 
municipalities in developing local pretreatment programs. He worked with 
publicly owned treatment works (POTWs) facilities and municipalities to provide 
guidance on sampling programs for POTWs and industries, tolerance of POTWs to 
non-domestic discharges, control of industrial discharges, and development of 
enforcement programs. His main projects in New York State were the City of 
Niagara Falls POTW, a physical chemical treatment plant with activated carbon 
filters for secondary treatment; the City of Buffalo POTW which had 180 sig-
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NELSON WALTER (Continued) 

nificant industrial discharges; and the joint treatment plant for the cities of 
Johnstown and Gloversville which have 23 leather tanneries as dischargers. 

His responsibilities in the Division of Air included assisting regional offices 
with inspection of industries as well as the associated evaluation of air 
pollution control and compliance. 

Education 

B.S. in Chemical Engineering, Rensselaer Polytechnic Institute, 1979 

Professional Registration 

Professional Engineer in New York 
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Name: RICHARD E. WARDWELL Program 
Assignment: Quality 

Review Board 

Level: P-4 

Relevant Experience 

Dr. Wardwell's nearly 15 years of civil, geotechnical and groundwater 
engineering experience has stressed earthwork stability, including supervision 
of construction programs for major earthworks projects, design of waste 
disposal systems* and evaluation of facility design for industry. 

His solid waste managment experience includes: evaluating and designing waste 
disposal facilities for a Variety of solid waste materials, including all types 
of mill tailings, municipal wastes, pulp and papermill sludges, coal ash, 
low-level nuclear waste, and a variety of hazardous waste materials. This work 
has included initial site feasibility studies, engineering behavior and 
stability of the waste deposits, and geohydrologic design considerations 
relating to the control and containment of potential releases from these sites. 
He has had significant experience evaluating the impacts of partially saturated 
groundwater flow conditions on contaminant transport and the engineering 
behavior of soil and rock. His areas of specialization relating to papermill 
sludges include: 

o The effects of fiber decomposition on the long-term engineering 
characteristics of papermill sludges and organic soils. 

o Landfill behavior of solid waste material specializing in saturated 
deposits, including papermill sludges, municipal wastewater treatment 
sludges, mill tailings, and coal furnace sludges and fly ash. 

o Groundwater movement, gas migration, and leachate drainage from waste 
disposal sites and treatment lagoons. 

Other project experience includes: 

o Investigating the physical characterization at several landfill 
sites. The investigation included explorations, sampling and testing 
of embankment and foundation materials to evaluate their engineering 
behavior during operation and reclamation. Testing included 
identification, shear-strength compressibility testing of both 
saturated and partially saturated waste materials. Based on this 
characterization, each site's short-term and long-term stability was 

. evaluated. 

o Assisting industry clients in obtaining state and federal approval 
for the landfill designs of waste materials. This work related to 
the overall operation, reclamation planning and implementation to 
meet current regulations. Investigations included the field and 
laboratory characterization of the hydraulic and engineering 
properties of waste materials and foundation consolidated strata. 
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RICHARD E. WARDWELL (Continued) 

o Developing a cost-effective final reclamation plan for the Conquista 
Project in Falls City, Texas, a uranium tailings impoundment and site 
area. Emphasis was given to the investigation of internal tailings 
stability, design of the reclamation cover, evaluation of long-term 
stability, development of seepage models, prediction of long-term 
water quality, and development of the necessary license documents to 
obtain regulatory acceptance of the reclamation plan. 

Dr. Wardwell also has extensive research experience involving the field 
behavior of waste materials and long-term deformation of waste disposal im
poundments. He has presented symposia dealing with papermill sludges, uranium 
®ill tailings management and geotechnical design considerations for mine mill 
tailings impoundments. 

Dr. Wardwell has authored over 20 published technical papers on the topics of 
field behavior of waste materials, water movement in materials, and the geo
technical behavior of earthen structures. 

Education 

B.S. in Civil Engineering, University of Vermont, 1968 
M.S. in Civil Engineering, University of Maine, Orono, 1973 
Ph.D in Civil Engineering, Colorado State University, 1980 

Professional Registration 

Professional Engineer in Colorado, Maine, Vermont, Wyoming, Texas, and Arizona 
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